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ABSTRACT 
 
Methodical maintenance and renewal of infrastructure systems is critical due to the rapid 
deterioration of infrastructure assets under increasing loads and environmental effects 
and the scarcity of resources allocated for their preservation. A crucial step in pavement 
management is the formation and prioritization of maintenance and rehabilitation 
(M&R) projects that compete for limited funding for inclusion in the agency’s multi-
year pavement management plan (PMPs). In general, many highway agencies perform 
this task subjectively, and thus a more rational and objective approach is desired to 
produce sound and justifiable PMPs. Specifically, such methodology should take into 
account the multiple factors that are considered by engineers in prioritizing M&R 
projects. This research addresses this need by developing a methodology for use by the 
Texas Department of Transportation (TxDOT) in preparing their four-year PMPs.  
Several key decision factors were considered and TxDOT decision makers were 
surveyed to weigh these factors as to their influence on prioritizing M&R projects. These 
were then used to develop a priority score for each candidate M&R project.  
Since TxDOT collects and stores data for individual 0.5-mile pavement sections, 
these sections must be grouped in a logical scheme to form realistic candidate M&R 
projects. The incremental benefit-cost analysis was performed on the candidate M&R 
projects to identify a set of M&R projects that maximizes network’s priority score under 
budgetary constraint. Future pavement condition was projected using performance 
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prediction models and the process is repeated throughout the planning horizon to 
produce a multi-year pavement management plan. 
Data from Bryan district, which consists of 7,075 lane-miles of roadway, were 
used to develop and validate the PMP methodology. Comparison with the actual PMP 
(produced by TxDOT) shows some disagreements with the PMP generated by the 
methodology though the latter was shown to produce more cost-effective and defendable 
pavement management plans. Since the methodology is founded on TxDOT engineers’ 
decision criteria and preferences, they can be assured that the PMPs produced by this 
methodology are in line with their goals and priorities.   
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1. INTRODUCTION 
 
1.1 Background 
Faced by rapidly deteriorating road infrastructure and stringent budget conditions, road 
managers are beset with the problem of how to prudently spend scarce resources to 
preserve their assets. To carry out this task, road agencies are equipped with Pavement 
Management Systems (PMS) that provide useful information and analytical tools so that 
Maintenance and Rehabilitation (M&R) decisions are made in an objective, cost-
effective, and justifiable manner (Finn et al. 1990). M&R decisions involve identifying, 
prioritizing, and planning of M&R activities so that an acceptable level-of-serviceability 
is attained. A PMS supports these decisions by determining the funding necessary to 
meet network goals (called needs estimation) as well as analyzing the consequences of 
having limited funding on network condition (called impact analysis) (Stampley et al. 
1995).  
In general, infrastructure management functions in most large highway agencies 
are organized in three levels: central, district, and field. The central or head office level 
of management is responsible for establishing network goals and developing overall 
M&R strategies to help meet these targets. The districts have the responsibility of 
determining M&R priorities over their areas of supervision that are in line with agency 
goals. The field level of management is responsible for monitoring and correcting 
localized deficiencies through on-site inspection and execution of M&R projects (Haas 
and Hudson 1978). These concepts are demonstrated in the case of the Texas 
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Department of Transportation (TxDOT) whose pavement management data and 
processes are the subject of this research study.  
TxDOT is responsible for the upkeep of more than 195,000 lane-miles of 
roadway in the state of Texas. Like other transportation agencies, it is also experiencing 
the same trends in pavement condition and funding limitations. For instance, a 2011 
report (Peddibhotla et al. 2011) predicted that using TxDOT funding projection for the 
years 2010 to 2035, pavement condition will gradually decline while funding will 
continue to be limited due to factors like escalation of construction cost and reduced fuel 
tax revenue. To further heighten the challenge for TxDOT, the Texas Transportation 
Commission in 2002 set a statewide goal of having 90% of the state-maintained 
pavement lane-miles in “Good” or better condition by 2012. Thus, TxDOT needs the 
right tools to support its operations if it is to surmount these challenges. At present, 
TxDOT uses its Pavement Management Information System (PMIS) primarily to obtain 
valuable data on pavement condition, and to a much lesser extent as an analytical tool 
that can assist decision makers in developing strategies for evaluating, maintaining, and 
rehabilitating pavements in acceptable condition.  
 Pavement management functions in TxDOT basically follow the general 
organizational structure described previously. Every year, TxDOT staff and consultants 
rate all pavements through visual inspections and automated measurements (Zhang et al. 
2009). The ratings are then stored in PMIS from which preliminary candidate projects 
for M&R are identified by some districts. Each of the 25 districts of TxDOT then 
prepares their own four-year Pavement Management Plan (PMP) by ranking the projects 
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using various prioritization techniques and evaluation indexes. Generally, the PMP is a 
living document where projects are re-evaluated and reprioritized every year for the 
following four years. Lastly, the plans, and each district’s needs estimate are combined 
and submitted by TxDOT to the legislative budget board and to the governor to describe 
how the districts intend to use their pavement management funds (Zhang et al. 2009). In 
light of this process, it is obvious that PMPs must be prepared in a systematic and 
justifiable manner. 
 The specific task of prioritizing M&R projects at the district level is the main 
subject of this research. While some continue to perform this task subjectively by relying 
on the engineers’ experience, this approach may not yield optimum pavement 
management plans and may be difficult to defend (Gurganus 2011). On the other hand, a 
more objective approach is to take into account a variety of key factors that reflect the 
decision makers’ priorities in the decision making process. Hence, this research seeks to 
improve current pavement management planning practices by developing a methodology 
that will objectively and cost-effectively prioritize competing M&R projects at the 
district level.    
 
1.2 Problem Statement 
Highway agencies develop pavement management plans that identify candidate M&R 
projects over multiple years into the future. In Texas, each district of TxDOT is required 
to develop a four-year pavement management plan. Currently, varying forms of ranking 
indices, priority weights, and prioritization methods are used to identify candidate M&R 
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projects for these plans.  The conjuncture of this thesis is that a structured methodology 
for prioritizing pavement M&R projects is more advantageous than the current ad-hoc 
approach for generating PMPs because: 
 It enables the highway agency to automate the computational components of 
the PMP development process; allowing the engineers to focus on defining 
and understanding the decision criteria. 
 It enables the engineers to perform sensitivity analysis to understand how and 
how much different inputs (e.g., priority weights) influence the outputs (e.g., 
selected projects and network condition). 
 It enables the highway agency to justify project prioritization decisions by 
clearly explaining the methodology used to arrive at these decisions.  
 It provides inexperienced engineers with a decision support tool that reflects 
the decision making process within their organization. 
 It brings consistency among the various districts within the highway agency 
in terms of the process used for generating PMPs. While the districts might 
differ in terms of the decision criteria, they would use the same analysis 
method. 
Developing this methodology involves addressing the following research 
questions, which will be addressed in this research as they apply to TxDOT:  
(1) What project formation scheme can be adopted to improve the formation of 
candidate M&R projects? 
 5 
 
(2) What are the key decision factors that TxDOT districts consider in 
prioritizing M&R projects and what weights do TxDOT decision makers 
assign to each factor? 
(3) How can multiple decision criteria be incorporated in the project 
prioritization methodology? 
(4) How well does the developed methodology match actual district pavement 
management plans? 
TxDOT’s PMIS divides the roadway network into data collection sections 
(typically 0.5-mi long) and stores data for each one of these pavement sections. 
Consequently, the needs assessment tool also evaluates pavements based on these data 
collection sections. In contrast, M&R works are neither contracted nor performed on 
individual 0.5-mi sections but on projects that usually stretch for two miles or longer. 
Thus, a project formation scheme must first be devised and applied to form realistic 
projects out of 0.5-mile sections of approximately similar M&R needs. 
The PMIS contains a needs assessment tool which is intended to assist the 
districts in identifying road sections that need M&R action. This tool, however, does not 
prioritize projects when funding is limited (Dessouky et al. 2011). Furthermore, 
Gurganus (2011) discovered discrepancies between preservation actions recommended 
by the PMIS and actual M&R projects implemented. Based on interviews, it was found 
that most districts use PMIS as a mere depository of pavement data and that PMIS’s 
needs assessment tool plays a limited role in helping the districts in the project selection 
process. This led to a conclusion that the needs assessment tool does not completely 
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account for all factors that influence pavement M&R decisions (Gurganus 2011). Thus, 
improving this tool will indeed warrant a deeper look at the key factors that the districts 
consider in making M&R decisions. Also, it is important to obtain representative 
importance weights for these decision factors. In addition, this will help determine 
whether the districts prioritize their M&R projects according to a worst-first approach or 
a long-term strategy. 
 Considering multiple decision criteria poses the problem of factors being 
expressed in different units of measurement and therefore cannot be readily compared or 
aggregated. Hence, a prioritization index that combines all factors into a single metric 
will be useful in selecting the optimum set of M&R projects that maximizes benefit 
under budgetary constraints. 
Finally, determining how well the developed pavement management plans match 
with actual plans will validate the soundness and practicality of the developed PMP 
methodology.    
 
1.3 Research Objective 
The aim of this research is to develop a sound and justifiable decision support 
methodology that TxDOT can use to prioritize pavement M&R projects and generate 
defendable PMPs. The specific objectives of this research are to: 
(1) devise a scheme for forming realistic M&R projects out of data collection 
sections that are typically 0.5-mile long; 
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(2) identify the key factors that influence M&R project prioritization decisions at 
the district level and elicit representative weights for these decision factors 
based on a survey of TxDOT districts;  
(3) develop a multi-criteria project priority index for use in the optimal selection 
of candidate M&R projects;  
(4) integrate the developed project formation scheme, multi-criteria project 
priority index, and benefit-cost analysis to create a methodology for 
prioritizing pavement M&R projects and generating PMPs; and 
(5) validate the developed methodology through comparisons to actual district 
pavement management plans.  
 
1.4 Research Tasks 
To accomplish the objectives of this research, the following tasks were completed. 
 Task 1: Review of Related Literature  
Literature on pavement M&R prioritization and planning was 
reviewed to identify key decision factors commonly used in project 
prioritization and to understand the rationale for their inclusion in the 
process. Studies dealing with multi-criteria decision making and optimization 
in infrastructure management were also given specific attention. To design a 
methodology that best suits TxDOT practices, TxDOT manuals and 
completed research reports were also reviewed. 
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 Task 2: Devise a Project Formation Scheme to Form M&R Projects out of 
Short Data Collection Sections  
The Cumulative Differences Algorithm (CDA) was applied to divide 
the network into segments that are homogeneous with respect to several 
attributes and having approximately uniform M&R needs. This technique 
however, tends to obscure localized poor-condition pavements and overlooks 
them in the analysis. Thus, an alternative scheme that addresses this 
drawback was developed. 
 Task 3: Survey TxDOT Districts to Obtain Weights of Decision Factors  
A web-based survey was developed and disseminated to TxDOT’s 25 
districts to obtain weights for the key factors identified as influential in 
identifying and prioritizing pavement M&R activities. This was done 
according to the Analytic Hierarchy Process (AHP) where the factors’ 
relative weights are computed based on pairwise comparisons of the factors 
considered (Saaty 1980).  
The weights obtained are to be used to gauge the respondents’ 
propensities when prioritizing pavement M&R projects. This is done for all 
responses, representing state-wide weights, and separately for metropolitan, 
urban, and rural districts. The weights obtained from this survey are used as 
default values in the developed project prioritization methodology.    
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 Task 4: Develop a Prioritization Methodology for Pavement M&R Projects 
The prioritization methodology was designed to meet the following 
considerations: (1) it uses existing data available in the PMIS and other 
attribute data that can be provided directly by the districts; (2) prioritization 
must be made on formed roadway segments that represent realistic M&R 
projects, and not on 0.5-mi data collection sections; (3) multiple decision 
criteria must be incorporated in the prioritization process; (4) it must have the 
capability of prioritizing projects to maximize the benefits or cost-
effectiveness for the network; (5) it must be able to project future pavement 
condition using performance prediction models; and (6) results must be 
reported in a clear and logical manner.   
 Task 5: Validate Methodology  
The four-year PMP produced by the methodology is compared with 
that of the actual PMP of Bryan district. The following matters are evaluated 
to validate the practicality and soundness of the methodology: (1) agreement 
in the four-year needs estimate; (2) agreement of the formed pavement 
segments with actual M&R project boundaries; and (3) the impact of the 
methodology’s PMP on network condition vis-à-vis the impact of the actual 
PMP. Disparities between the developed PMP and Bryan district PMP are 
discussed.   
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1.5 Thesis Organization 
This thesis is divided into eight sections as described in the following paragraphs. 
Section 1 provides a general background of the research topic and states the 
problem that it aims to address. Specific objectives are enumerated and the research 
approach used to meet these objectives is outlined.  
Section 2 reviews existing literature on various topics that are covered in this 
research. It discusses past and current research efforts on areas such as multi-criteria 
decision making, roadway segmentation, and optimization in infrastructure management 
at the network level.  
Section 3 discusses the first part of the prioritization methodology, which is the 
grouping of data collection sections to form project segments. Two project formation 
schemes are discussed and compared with each other. The incorporation of user-defined 
assessments of pavement condition and forced M&R projects are also presented. 
Section 4 discusses the key factors considered in the multi-criteria prioritization 
methodology developed. It provides a detailed description of each criterion and the 
rationale for their use. The mechanics of the web-based survey and the details of the 
procedures of the AHP that was used to obtain priority weights are also presented. The 
calculation of the weights is shown and the survey results are analyzed. 
Section 5 provides an overview of the methodology. It discusses the performance 
prediction models developed, and how they are used in the project prioritization 
methodology. This section also illustrates how each candidate M&R project is assigned a 
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project prioritization index that is based on the key factors considered. The algorithm 
used to optimize project selection based on this prioritization index is also presented. 
Section 6 analyzes the results of the validation stage and explains agreements and 
disagreements between the developed plans and actual district PMPs.  
Section 7 summarizes the research effort and presents the conclusions. 
Section 8 provides recommendations and ideas for future work. 
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2. LITERATURE REVIEW 
 
2.1 Factors Influencing Prioritization of Pavement M&R Projects 
The inclusion of multiple criteria in making infrastructure decisions is increasingly 
becoming a requisite due to the increased number of stakeholders and higher user 
expectations from such projects (Sinha et al. 2009). In the area of pavement M&R 
planning, the decision process must consider all relevant factors, both quantitative and 
qualitative, simultaneously to determine the best M&R solutions (Cafiso et al. 2002; 
Frangopol and Liu 2007). Literature is replete with studies that consider multiple criteria 
in prioritizing pavement M&R projects. The factors used include various condition 
indices, indicators of benefit, cost parameters, and others that accounts for managerial 
considerations. 
 Specific distresses are sometimes used as criteria in prioritizing projects. Flintsch 
et al. (1998), for instance, used the extent of cracking and rutting as influencing factors 
while Dessouky et al. (2011) found that the number of failures per mile was used by 
TxDOT districts in prioritizing M&R projects (Dessouky et al. 2011; Flintsch et al. 
1998). The most common way though, is the use of indices that describe pavement 
condition in terms of a variety of distresses. The most common index used is the 
Pavement Condition Index (PCI) (Haas et al. 2001). The PCI incorporates data from 19 
different types of pavement distresses as well as their severity and quantity (Moazami et 
al. 2011). In Texas, the Condition Score (CS) replaces PCI as the indicator of pavement 
condition. In two separate surveys of TxDOT districts, it was found that CS is indeed a 
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primary criterion used in prioritizing M&R projects (Dessouky et al. 2011; Gurganus 
2011). 
 Ride quality is another criterion often considered as it is highly important to road 
users (Flintsch et al. 1998; Haas et al. 2001). Ride quality is quantified by the Present 
Serviceability Index (PSI) and the Riding Comfort Index (RCI) in the U.S. and Canada 
respectively. In Texas, ride quality is represented by the Ride Score (RS) which, again, 
was found to be a factor in prioritizing M&R projects (Dessouky et al. 2011; Gurganus 
2011). 
In addition, measures of structural adequacy were also used by several studies as 
decision criteria. Flintsch et al. (1998) used the structural number while Dessouky et al. 
(2011) used the structural index to quantify structural adequacy (Dessouky et al. 2011; 
Flintsch et al. 1998). Deflection testing using the Falling Weight Deflectometer is the 
widely used method of evaluating structural capacity in pavements (Haas et al. 2001). 
Skid resistance, a measure of pavement safety, is another factor of high 
importance although in terms of road user and manager satisfaction, as long as surface 
friction is above some defined minimum threshold, it is not an issue (Haas et al. 2001). 
 Some authors suggest the use of composite indices that aggregate indicators of 
distresses, ride quality, structural adequacy, and skid resistance in a single measure of 
pavement overall performance (Haas et al. 2001). For instance, the China Highway 
Performance Assessment Standards uses the Pavement Quality Index (PQI) which is a 
weighted average of PCI, Ride Quality Index (RQI), Rutting Depth Index (RDI), and 
Skid Resistance Index (SRI) (Zhang and Yang 2011). While aggregation of several 
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indices is accompanied by loss of information, such composite indices can nevertheless 
serve as effective communication tools to summarize pavement performance for 
administrators, elected officials, and the public (Haas et al. 2001). 
Other factors that implicitly reflect pavement condition are pavement age 
(Dessouky et al. 2011; Šelih et al. 2008) and the number of routine maintenance received 
by the pavement section in the past (Gurganus 2011). To a lesser extent, effective 
surface and internal pavement drainage and pavement noise are also used as decision 
criteria (Haas et al. 2001). 
   Aside from pavement condition, road managers also tend to prioritize M&R 
projects that yield greater benefits. For instance traffic volume is often used as a 
representation of a project’s benefit (Dessouky et al. 2011; Flintsch et al. 1998). The 
greater the volume through a section, the higher the priority will be as timely M&R 
interventions considerably reduce the operational costs of a great number of vehicles 
(Moazami et al. 2011). Gurganus (2011) considered AADT and truck AADT as separate 
criteria in prioritizing M&R projects (Gurganus 2011). Similarly, the road’s functional 
class (e.g., expressway, arterial, access roads) was also found to be of high significance 
when determining maintenance priorities (Dessouky et al. 2011; Flintsch et al. 1998; 
Moazami et al. 2011; Shahin et al. 1985).  
On the other hand, some authors expressed benefit more precisely as the Area 
Under the Performance Curve (AUPC) multiplied by section length and traffic volume 
(Haas et al. 2001; Li et al. 2006; Shahin et al. 1985). This area represents the 
effectiveness brought about by an M&R activity and can be used as an indicator of 
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benefit. However, it is possible to have the same AUPC even for alternatives that do not 
maintain the equivalent pavement condition. Thus, Shahin et al. (1985) proposed a 
utility-weighted performance curve for use in computing the AUPC. In particular, this 
modification reflects the necessity of repair at a given level of pavement condition. For 
example, improving a pavement in “fair” condition has greater utility than improving 
another in “very good” condition (Shahin et al. 1985).  
Cost parameters such as the project’s initial cost (Šelih et al. 2008), life-cycle 
cost (Haas et al. 2001; Shahin et al. 1985), and average maintenance cost (Dessouky et 
al. 2011; Flintsch et al. 1998) also often influence priority decisions. While some 
consider user-cost (Haas et al. 2001; Šelih et al. 2008) during M&R work as a decision 
criteria, it is generally not included since user cost is hard to evaluate precisely and 
objectively and because it is generally much greater than agency costs thereby unduly 
dominating the decision process (Wu and Flintsch 2009).     
Other decision factors have specific application for the agencies that considered 
them. For example, the geographic region of the project (i.e., desert or mountain) was 
considered as a prioritization criteria in Arizona where M&R projects in the mountains 
are assigned higher priorities over those in the desert (Flintsch et al. 1998). In 
prioritizing repairs of overpasses where traffic lanes underneath must be closed during 
repair works, Selih et al. (2008) prioritized overpasses that are near to each other over 
those that are isolated so that multiple overpasses can be simultaneously repaired for a 
single lane closure (Šelih et al. 2008). In a survey among TxDOT districts, Dessouky et 
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al. (2011) found accident reports, public concerns, and number of heavy loadings to be 
relevant criteria although with limited influence (Dessouky et al. 2011).  
 
2.2 Multi-Criteria Prioritization of Infrastructure Projects 
The inclusion of multiple criteria in M&R decisions produces maintenance plans that are 
more balanced, cost-effective, rational and justifiable (Sinha et al. 2009). However, the 
multiple criteria commonly considered in making M&R decisions include both 
quantifiable and unquantifiable and tangible and intangible factors such that involving 
them in the decision making process makes the task formidable. Thus, most existing 
maintenance management systems continue to prioritize M&R projects based purely on 
a single criterion (e.g., minimize life-cycle cost) (Frangopol and Liu 2007) while in 
some cases, decision making is performed subjectively altogether (Šelih et al. 2008). 
Thus, techniques that can systematically perform this task can be of great help for 
decision makers. 
 For instance, Flintsch et al. (1998) developed a prioritization formula for 
pavement M&R projects for use by the Arizona Department of Transportation (ADOT) 
whereby six pavement attributes are used as the dependent variables to compute a 
project’s priority number. A survey was distributed to experts who were asked to assign 
priority numbers to M&R projects with different values for each of the six attributes 
considered. Linear regression was then used to develop the equation (Flintsch et al. 
1998). 
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 Multi-objective optimization techniques such as Genetic Algorithms (GA) 
(Frangopol and Liu 2007; Fwa et al. 2000) and the weighted sum method (Wu and 
Flintsch 2009) were also used to optimize M&R decisions by simultaneously 
considering the objectives of maximizing network performance and minimizing total 
preservation cost.(Frangopol and Liu 2007; Wu and Flintsch 2009) 
 A key prerequisite to multiple criteria decision making is to establish the relative 
importance of the various decision factors considered. When only a single criterion 
influences the decision, prioritization is done by simply ranking or sorting the 
alternatives with respect to the selection criterion (Sinha et al. 2009). However, in a 
multi-criteria framework, weights must first be assigned to each criterion that should 
reflect the decision maker’s perspectives on the relative importance of the criteria among 
each other. When more than one decision maker is involved, all stakeholders must 
ideally participate in the weighing process (Cafiso et al. 2002). Sinha et al. (2009) 
reviewed a number of weighing methods used in the literature. These include the: (1) 
direct weighing method; (2) observed-derived weights method; (3) gamble method; (4) 
swing weighing method; (5) indifference trade-off weighing method; and (6) pairwise 
comparison methods (Sinha et al. 2009).         
 The pairwise comparison method of weighing multiple criteria is an important 
feature of the Analytic Hierarchy Process (AHP) which is regarded today as one of the 
most widely used theory for decision making (Palcic and Lalic 2009). In the AHP, the 
decision maker carries out simple pairwise comparison judgments among several criteria 
considered to be influential in attaining a decision goal. The weights of the criteria are 
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computed and used to develop overall priorities for ranking a number of alternatives. 
The AHP allows for the inclusion and measurement of all important tangible and 
intangible, quantitatively measurable, and qualitative factors. Unlike the conventional 
practice of considering only hard economic data while managerial judgment is used in a 
qualifying manner at the end, AHP explicitly accounts for intangible factors therefore 
capturing even the subjective preferences of the decision maker (Saaty 1980; Saaty 
1982). The AHP involves the following steps: (1) modeling of the problem through a 
hierarchy of decision factors; (2) pairwise comparisons of the multiple criteria and 
consistency check; and (3) synthesis of weights to assign priorities for each competing 
alternatives. 
 The task of selecting which factors to consider is regarded as the most creative 
part in making a decision (Saaty and Vargas 2001). In the AHP, the factors are arranged 
in a hierarchical structure where the top level consists of the overall goal of the decision 
problem. Below which, are several factors that mainly influence or contribute toward 
achieving the goal. Below each factor could be another sub-level of factors that 
influence the factor above and so on. The factors in each level must be of the same order 
of importance and are assumed to be independent of each other (Saaty 1980). The 
hierarchy must be constructed so as to represent the problem as thorough as possible but 
not too complex that it becomes cumbersome to manage. Experience has shown that 
even simplified idealization of a problem can yield significant findings (Saaty 1980).  
  To derive the relative weights of the multiple criteria, the AHP requires the 
decision maker to perform pairwise comparisons of each factor in each level of the 
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hierarchy. The question to the decision maker may be somewhat similar to: Given a pair 
of factors, which one do you believe is more dominant in contributing to the factor 
above and how strong is the dominance: equal, weak, strong, absolute (Saaty 1980)? The 
AHP also has a way to evaluate the consistencies of the decision maker’s responses. To 
limit the number of pairwise comparisons and to ensure greater consistencies, Saaty 
(1980) recommends that the number of factors in each level be limited to nine under the 
assumption that the mind can only compare nine factors or less with reasonable 
consistency (Saaty 1980).  
 The AHP can also cater to more than one decision maker. One way is through the 
Delphi process where a group of decision makers debates to reach a consensus as to how 
to model the problem and what weights must be assigned to each criterion (Saaty 1980). 
When debate is undesirable, each decision maker may perform the pairwise comparisons 
individually and the responses are combined using the geometric means of the 
judgments to represent that of the group (Saaty 1980). When the decision makers are of 
unequal power or expertise, individual responses may be weighed according to the 
importance or expertise of the evaluator (Saaty 1982). However, this practice was found 
to have limited impact on the final rankings of alternatives (Yedla and Shrestha 2007).     
  The responses for each set of pairwise comparison are expressed in a reciprocal 
matrix from where the principal eigenvector is computed which when normalized, 
becomes the vector of priorities. In the absence of a large scale computer to solve the 
problem exactly, Saaty (1980) provides some alternate procedures that estimate the exact 
priorities (Saaty 1980).   
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The usefulness of the AHP is evidenced by the many studies that used it to solve 
infrastructure project prioritization problems. The AHP was adopted for implementation 
in the Highway Design and Management software (HDM-4) (Cafiso et al. 2002) and was 
also proposed for the TxDOT PMIS (Gurganus 2011) and for the municipality of 
Tehran, Iran (Moazami et al. 2011). Zhang and Yang (2011), on the other hand, used 
AHP to revise the weights of the four pavement performance criteria used in the China 
Highway Performance Assessment Standards (Zhang and Yang 2011).  
The AHP can also be incorporated with group decision making techniques as 
carried out by Khademi and Sheikholeslami (2009) where a combined Conference-
Delphi-AHP model was implemented to solicit expert opinion for prioritizing low-class 
roads in Gilan, Iran (Khademi and Sheikholeslami 2009). In the case of prioritizing 
transportation projects in Taiwan, Su et al. (2006) further considered the variability in 
the weights assigned to each decision criterion due to different judgment of multiple 
decision makers. Since the variability in the weights of the criteria can be represented by 
a probability distribution, several simulations were done where weights vary in each run 
and consequently, the priority rating of each competing project. Hence, if the priority 
ratings of a project in different runs spread over a wide range, then it suggests lack of 
agreement among the decision makers with regard to the desirability of the project and is 
therefore controversial, deserving low priority (Su et al. 2006). 
One obvious drawback of the AHP is that since pairwise comparisons have to be 
performed to determine: (1) the relative importance of each decision factor; and (2) the 
relative desirability of each competing alternative, the number of pairwise comparisons 
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increases exponentially as the number of factors and alternatives increase making the 
process cumbersome and prone to evaluator fatigue and inconsistencies (Su et al. 2006). 
This limitation was addressed by Šelih et al. (2008) where only the factors were 
compared while the alternatives were assigned individual ratings. In prioritizing 27 
overpass M&R projects, instead of performing pairwise comparison among the 
competing projects, Šelih et al. (2008) assigned a utility value for each project with 
respect to each decision criterion. The utility values are linear normalizations of the 
actual values under each criterion. The overall utility of a project is therefore a synthesis 
of its utilities and the criteria’s corresponding weights. Integer programming was then 
performed to generate the set of projects to be funded that maximizes overall utility 
under a given budget (Šelih et al. 2008). Moazami et al. (2011) likewise used this rating 
approach in prioritizing pavement M&R projects when alternatives are numerous 
(Moazami et al. 2011). 
 
2.3 Road Segmentation  
When prioritizing competing transportation projects, the alternatives may, for example, 
be: construction of a bridge, railway extension, transit improvements, and so on. In the 
case of pavement M&R planning, the projects competing for funding are defined by 
highway segments that are, ideally, requiring the same M&R treatment. Most PMS store 
data for pavement sections defined by a fixed length. However, the lengths of these data 
collection sections are usually too short to represent a project for practical purposes. 
Hence, a critical step in any PMS is the formation of realistic project boundaries. Aside 
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from forming segments that may eventually represent candidate M&R projects for 
letting, segmentation is also desirable in that it may virtually reduce the size of the data 
for analysis. 
The identification of homogeneous pavement segments remains, in general, a 
subjective process relying heavily on the judgment and experience of the engineer. A 
lack of analysis on this area results to a “conservative” ad hoc approach that tends to 
cater for the sections in poorer conditions thus overproviding for much of the other 
pavement sections leading to uneconomical decisions. Hence, the cost-effectiveness and 
optimality of an M&R plan is heavily influenced by the accurate identification of 
homogeneous segments (Jordaan 2002; Thomas 2003). 
Benneth (2004) discussed three basic approaches to segmentation: fixed length 
segments, dynamic segments, and static segments. Fixed length segments do not change 
over time and are created to match fixed features like mile posts or city blocks. This 
approach therefore ignores pavement attributes in creating segments (Bennett 2004). 
Latimer et al. (2004) found that this type of segmentation poorly predicts maintenance 
requirements than those which consider pavement attributes (Latimer et al. 2004).    
Dynamic segments on the other hand, divide the network based on the 
homogeneity of their attributes (e.g., roughness). Since these attributes change every 
year, segmentation is likewise done every year. Static segments lie between these two 
extreme approaches where segments are still created based on their attributes but the 
boundaries are maintained for a number of years. Of these three approaches, Benneth 
(2004) states that static segmentation is the most useful as it allows trends in condition 
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over time to be monitored, a task that is difficult to achieve in dynamic segmentation. 
Benneth (2004) suggests that the formed static segments can be reviewed every 3-5 
years to obtain most of the benefits of dynamic segmentation while maintaining stability 
in the PMS (Bennett 2004).   
Ensuring the homogeneity of the formed segments is a critical prerequisite when 
adopting either a dynamic or static segmentation scheme since once a segment is 
created, it is assumed that the attributes characterizing the segment are representative of 
its condition (Latimer et al. 2004). One relatively straightforward method for delineating 
statistically homogeneous segments is the cumulative difference algorithm (American 
Association of State Highway and Transportation Officials 1993). The difference 
between values of a certain pavement attribute and an established threshold (e.g., the 
network average) are computed and added cumulatively. Points where the cumulative 
difference graph changes slope marks changes in the measured attribute and hence, in 
the uniformity of the pavement. This method can be applied using any numerical 
pavement attribute (e.g., condition indices, deflection measurements, roughness, etc.) or 
a combination of these.  
For instance, Jordaan (2002) developed a methodology that allows the 
combination of several attributes into one cumulative difference graph. Deflection bowl 
measurements at different distances were normalized and then combined so that segment 
boundaries are established based not only on the homogeneity in one attribute but on 
several (Jordaan 2002).  
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As more attributes are considered in applying the cumulative difference method, 
the formed segments become shorter (Bennett 2004). And to be considered candidate 
M&R projects for letting purposes, the segments must be as long as possible to avoid 
frequent mobilizations of paving equipment (Duanyi et al. 2010). Hence, a minimum 
length criterion is also applied to prevent unreasonably short segments from being 
formed. This can be done by comparing adjacent sections and if the attributes are close 
to each other, they can be combined to create a single segment. Moreover, in deciding 
which attributes to consider in segmentation, the attributes that influence maintenance 
treatment selection should be given preference (Bennett 2004).  
Aside from the cumulative difference method, there are also a number of 
algorithms developed to address the segmentation problem. For instance, Duanyi et al. 
(2010) uses cluster analysis theory to segment the road network. Using the length of 
transverse cracks, length of longitudinal cracks, rut depth, and friction coefficient as the 
indices, the road network was divided into three classes of segments characterized by the 
quantities of the distresses above. Each class therefore requires a unique M&R treatment 
based on the quantities of these indices (Duanyi et al. 2010). 
Since boundaries of road segments must be established where there are 
significant changes in road condition (i.e., change-points). Thomas (2003) developed a 
methodology where the posterior probability for a change somewhere along the length of 
the road is computed. Boundaries are then set wherever the posterior probability 
computed is high. For example, a posterior probability of a change in condition of 0.5 
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means that the evidence that a change-point exists is just as strong as the evidence for 
the absence of a change-point (Thomas 2003). 
Yang et al. (2008) on the other hand, uses spatial clustering algorithm using 
fuzzy c-mean concept to determine change-points by minimizing the pavement condition 
variation in each formed segment while considering initial set-up cost, minimal project 
length and cost, and barriers, such as bridges, and district boundaries (Yang et al. 2008). 
The decision as to which segmentation method to adopt is therefore a compromise 
between reliability of the predicted results and the complexity of the analysis. 
Regardless of the algorithm, segmentation always has limitations. Pavement 
attributes have inherent variations in their measurements that preclude true homogeneity 
among the segments formed (Bennett 2004). Localized areas of relatively good or 
relatively poor pavements may exist due to localized factors within the segment formed. 
These localized areas may be obscured in longer segments resulting in less accurate 
predictions of the segments’ M&R needs (Latimer et al. 2004). These cases must be 
analyzed separately, taking into account the practical implications of changing the M&R 
treatment over very short lengths (Jordaan 2002). 
Benneth (2004) suggests that agencies should verify in the field the soundness of 
the segments formed as a part of their quality assurance process. For example, segments 
that are incorrectly formed due to data errors can be identified and corrected in this 
process. Another approach is for engineers to run the segmentation algorithm and then 
assign treatments to the segments. When similar treatments are applied to adjacent 
segments, they can be combined to form a larger one. These cases may occur when 
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variations in the raw data, which may appear to be significant, cause limited impact on 
M&R treatment selections (Bennett 2004).          
 
2.4 Optimization of M&R Project Selection 
Many states allocate their limited budgets by using sufficiency ratings or empirical 
formulas to priority rank deficient infrastructure assets. Usually, a priority rank formula 
translates physical conditions and level-of-service deficiencies into a priority index for 
every asset. The assets are then ranked according to their priority indexes for receiving 
improvement funding. Priority ranking formulas cannot select the optimal improvement 
alternative for an asset nor can they optimize net benefits expected from the budget 
granted. Thus, a systematic algorithm is needed for efficient allocation of limited M&R 
budget (Farid et al. 1994).  
Project selection problems which seek the optimum set of projects that 
maximizes a certain attribute (e.g., benefit) under some resource constraint/s (e.g. 
budget) can be modeled as zero-one programming problems (also called knapsack 
problems). These are a type of combinatorial optimization problem that can be solved 
using Integer Programming (IP). However, as the size of the problem increases, the 
computational time required to achieve the optimum solution increases exponentially, 
limiting its applicability to moderately sized problems. For majority of large real-world 
problems, it is more realistic to design a solution procedure which will generate, within a 
reasonable time, near-optimum solutions (Foulds 1984). 
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Toyoda presented a new method for obtaining such near-optimum solutions to 
knapsack problems using as an example a problem involving the selection of an optimal 
package of projects under limited resources. This algorithm was proven to produce very 
good approximate solutions to large-scale knapsack problems within a relatively short 
computational time (Toyoda 1975). This was implemented in the Rehabilitation and 
Maintenance Optimization System (RAMS) that was developed for use by TxDOT 
district offices (Ahmed et al. 1978).      
Another algorithm, and perhaps the most widely used especially in infrastructure 
project selection, is the Incremental Benefit-Cost (IBC) analysis which is implemented 
in the U.S. Army Corps of Engineers PAVER PMS. IBC can be applied in either 
project- or network-level pavement management where its goal is to maximize benefit 
from limited M&R funds (Shahin et al. 1985). It does this by evaluating the marginal 
benefit accrued from advancing from a lighter M&R alternative to a heavier one and the 
corresponding marginal increase in cost (Farid et al. 1994). As a consequence, as more 
funds become available, more high-benefit M&R projects are selected for 
implementation. 
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3. PROJECT FORMATION SCHEMES BASED ON AVAILABLE PAVEMENT 
MANAGEMENT DATA 
 
TxDOT’s PMIS stores roadway data for every data collection section (which is typically 
0.5 miles long). In contrast, agencies prioritize and let M&R projects that extend over 
longer roadway segments typically ranging from 2 to 10 miles. Hence, contiguous data 
collection sections must be grouped together to form realistic M&R projects. This 
section of the thesis first introduces information found in the TxDOT PMIS database, 
especially data collection section attributes that are pertinent to project formation and 
prioritization. Then, two M&R project formation schemes are presented. The first 
scheme is the widely used Cumulative Difference Algorithm (CDA) which groups 
sections based on homogeneity. The second scheme was developed in this study and is 
called the Proximity to Deficient Areas (PDA) approach, where M&R projects are 
formed around defective pavement sections. These schemes will be incorporated in the 
M&R project prioritization methodology.  
 
3.1 PMIS Data Elements Pertinent to the Project Prioritization Methodology 
The TxDOT PMIS locates a data collection section through its unique highway ID and 
Reference Markers (RM). The highway ID contains information on the: (1) route type; 
(2) highway number; and (3) roadbed on which the data collection section stands. Figure 
3.1 shows an example of a highway ID (Texas Department of Transportation 2010).    
 29 
 
 
Figure 3.1 PMIS Highway ID 
 
 
 
Table 3.1 lists the types of routes used by TxDOT (from major to minor) and the 
corresponding prefixes. Figure 3.2 illustrates the different types of roadbeds (Texas 
Department of Transportation 2010).  
 
 
  
Table 3.1 PMIS Route Types 
Route Description Prefix 
Interstate Highway IH 
US Highway US 
State Highway (includes NASA, OSR) SH 
Business Interstate BI 
Business US Highway BU 
Business State Highway BS 
Farm to Market FM 
Business Farm to Market BF 
Park Road PR 
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Figure 3.2 PMIS Roadbed Types 
 
 
 
 Following the highway ID are four reference markers that specify the exact 
location of the data collection section along the highway. As an example, Figure 3.3 
indicates a data collection section that starts exactly at RM 173 [i.e., “00” miles past the 
beginning reference marker (BRM)] and ends 0.5 miles past RM 173 [i.e., 0.5 mile past 
the ending reference marker (ERM)], for a total section length of 0.5 miles.   
 
 
 
Figure 3.3 PMIS Reference Markers 
 31 
 
The highway ID and reference markers are followed by a number of attributes 
that characterize the data collection section and are pertinent to the proposed M&R 
project prioritization methodology (see Table 3.2).  These attributes are described in 
further details in PMIS manuals (Texas Department of Transportation 2011). 
 
 
 
Table 3.2 Data Attributes used in the Developed M&R Project Prioritization 
Methodology 
Category Data Attributes 
Pavement 
Condition 
Distress Score (DS), Condition Score (CS), and Ride Score (RS) 
Roadway 
Geometry  
Number of Lanes and Section Length 
Traffic AADT, Truck AADT (Percentage), and Speed Limit 
Pavement Type 
and Projected 
Life 
Pavement Type Broad Code [C (Continuously Reinforced), J 
(Jointed Concrete), A (Asphaltic Concrete)], Pavement Family 
[CRCP, JCP, A (Thick ACP, Intermediate ACP, Overlaid ACP), 
B (Composite Pavement, Concrete Pavement Overlaid with 
ACP), C (Thin ACP, Thin-Surfaced ACP)] and Projected 20-
year Equivalent Single Axle Load 
Location District Name and Zone Number 
 
 
 
Specifically, DS is a pavement surface condition index used to rate a pavement 
according to the type and amount of key distresses present. DS has a 1-100 scale (with 
100 representing no or minimal distress). RS, on the other hand, is a measure of ride 
quality with a 0.1 (worst ride) to 5.0 (best ride) scale. CS combines DS and RS and has a 
1-100 scale (with 100 representing no or minimal distress and roughness). 
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3.1.1 Adjustment of Questionable Data 
The raw PMIS database can contain questionable or erroneous entries. For this study, 
key pavement condition indicators (namely CS, DS, and RS) were checked and 
corrected.  
The CS value for each pavement section is checked against a minimum value (a 
CS of 20, in this case). Such low CS values are considered questionable because TxDOT 
is unlikely to allow a roadway section to deteriorate to such very poor condition. If the 
CS is less than 20, for example, the CS, DS, and RS are adjusted as follows: 
 CS greater than zero and less than 20: Replace CS, DS, and RS with that of 
the average values of the adjacent sections. 
 CS is equal to zero: A CS may be set to zero due to ongoing M&R work 
during the data collection process or lack of condition data. In this case, the 
CS, DS, and RS are adjusted as follows: 
o If an M&R treatment was applied in the data collection year or the 
past 1–2 years (based on pavement work history), reset CS to 100, DS 
to 100, and RS to 4.8. 
o If no M&R treatment was applied in the past 1-2 years, replace CS, 
DS, and RS with that of the average values of the adjacent sections. 
This procedure is illustrated in a hypothetical example shown in Table 3.3. 
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Table 3.3 Example of Adjusting Erroneous Condition Data 
Pavement 
Section No. 
1 2 3 4 5 6 7 8 
BRM-
Displacement 
426-0.0 426-0.5 426-1.0 426-1.5 428-0.0 428-0.5 428-1.0 428-1.5 
ERM-
Displacement 
426-0.5 426-1.0 426-1.5 428-0.0 428-0.5 428-1.0 428-1.5 430-0.0 
2011 CS 90 17 86 0 0 70 0 76 
M&R in 2011, 
2010, 2009? 
N N N Y Y N N N 
2010 CS 92 89 88 56 54 71 75 78 
Adj 2011 CS 90
1
 88
2
 86
1
 100
3
 100
3
 70
1
 73
2
 76
1
 
1
No adjustment is needed. 
2
Erroneous entry: Adjusted CS (88) is the average of CS from adjacent sections (90 and 86). 
3
Section was under M&R during data collection: Set CS to 100.  
 
 
 
3.1.2 Computing Rate of Deterioration for Condition Score 
The CS rate of deterioration (CSRD) is not directly available in the PMIS database; 
however, it can be computed using CS data from past years. 
The CSRD of a pavement section was computed as the average annual drop in 
CS in the past 1–3 years. Table 3.4 shows sample computations for this parameter.  
 
 
 
Table 3.4 Example of Computing CSRD 
Case 
Drop in CS CSRD, 
CS points/year 2008–2009 2009–2010 2010–2011 
1 8 13 23 14.67 
2 NA
1
 22 30 26 
3 NA NA 3 3 
4 NA 17 NA 0 
1
NA: Not Applicable due to increase in CS 
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3.2 Cumulative Difference Algorithm for Forming M&R Projects 
The cumulative difference algorithm can be used to group homogeneous data collection 
sections into segments that can be maintained independently and thus represent potential 
M&R projects.  
In this project formation scheme, data collection sections can only be grouped 
together if the following conditions are met: 
 Sections must belong to the same highway (i.e., same highway ID); 
 Sections must be on the same roadbed; 
 Sections must be contiguous (as indicated by their RMs); and 
 Sections must be of the same pavement family. 
In addition, this project formation scheme allows for imposing minimum and 
maximum lengths on the projects formed. 
The example shown in Figure 3.4 illustrates the CDA segmentation process 
based on homogeneity in CS. The cumulative difference between each section’s CS and 
a CS threshold value of 70 is plotted. In theory, change-points in the cumulative 
difference plot indicate boundaries between homogeneous segments. In this example, the 
seven marked lines indicate boundaries between the eight homogeneous segments a to h. 
Assuming that each PMIS section in this case is 0.5-miles long and that a minimum 
project length of 2 miles is imposed, segments c, d, e, and g would be too short to form 
management sections and thus boundaries 3, 4, and 7 are discounted. Consequently, the 
CS-based homogeneous segments are delineated by boundaries 1, 2, 5, and 6 (see red 
lines).   
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Figure 3.4 Example of the Cumulative Difference Approach 
 
 
 
The CDA was also applied using DS and projected cumulative ESALS to 
produce segments that are homogeneous in both condition and carried truck traffic. The 
CS and DS segmentation thresholds can be set to delineate stretches of roadways that 
have acceptable condition (e.g., CS greater than 70 and DS greater than 80) from 
stretches with unacceptable condition. The ESAL threshold can be set to delineate 
stretches of roadways that have above-average cumulative design ESALs from stretches 
that have below-average cumulative design ESALs. 
Subdividing a roadway based on uniformity in three attributes (i.e., CS, DS, and 
cumulative ESALs) naturally results in three different sets of segment boundaries. 
Furthermore, these three sets may not coincide with each other. Consider the diagram in 
Figure 3.5 for example. It can be seen that the boundary between segment 1 and 2 
coincide for all segmentation criteria. For the other segments, however, the boundaries 
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do not coincide. Theoretically, whenever a boundary is identified from any of the above 
criteria, a separate segment is formed, as shown in the set labeled “Theoretical 
Segments.” However, this method will inevitably create segments that are too short (e.g., 
less than 2 miles) such as segments 3, 5, 6, 7, 9, and 10 in Figure 3.5. To meet the 
minimum length requirement, a “stitching” rule was devised, as follows: 
 When the boundary from CS conflicts with that from DS or ESAL, the 
boundary from CS is used. 
 If the conflict is between DS and ESALs, the DS boundary is used. 
 
 
 
PMIS Sections 
                                      
CS 
1 2 3 4 5 6 
DS 
1 2 3 4 5 6 
ESAL 
1 2 3 4 5 6 
Pavement Family 
A B A 
 
Theoretical Segments 
1 2 3 4 5 6 7 8 9 10 11 12 
Final Segments 
1 2 3 4 5 6 7 
Figure 3.5 Example of Reconciling Multiple Sets of Boundaries 
  
 
 
The results of applying this stitching rule are shown and labeled as “Final 
Segments” in Figure 3.5. In some cases, the segments formed may exceed a required 
maximum length (e.g., 10 miles). In these cases, the long stretches are divided equally to 
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remain within the maximum length limit. For example, if the maximum length limit is 
set to 10 miles, a 14-mile segment will be divided into two 7-mile segments. Finally, it 
should be noted that even after the stitching process is applied, some segments may 
remain shorter than the minimum length limit (e.g., entire road is too short, an isolated 
short stretch of a certain pavement family, etc.).  
While the CDA approach is widely used by transportation agencies, it can 
potentially mask localized deficient areas due to the averaging effect.  Thus, an 
alternative project formation scheme was developed in this study to overcome this 
potential drawback, as discussed next. 
 
3.3 Proximity to Deficient Areas Approach for Forming M&R Projects 
The Proximity to Deficient Areas (PDA) approach uses an M&R trigger criteria (e.g., 
CS < 80) to identify deficient localized areas (i.e., data collection sections that fail to 
meet a minimum performance threshold). Realistic M&R projects are then formed 
around these deficient areas by grouping together nearby data collection sections. 
Similar to the CDA, the conditions listed in section 3. 2 must also be met for data 
collection sections to be grouped together.  
Figure 3.6 displays the same CS data that was used for demonstrating the CDA 
approach, but the PDA approach is used in this case instead of the CDA approach to 
delineate project limits. First, sections with attributes falling below the M&R trigger 
value (i.e., CS of 80) are flagged (see red dots). This results in segments a, b, c, and d, 
being initially formed. As in the CDA, notice that segments b, c, and d are too short to 
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constitute realistic M&R projects while segment a meets the minimum project length 
limit. In these cases, the algorithm joins short deficient segments with other deficient 
segments that are less than two miles apart (see segments b and c being joined). When 
the gap between localized deficient sections is greater than two miles, each localized 
deficient section is expanded by one mile of roadway on both sides (see enlarged 
segment d). This approach ensures that independent M&R projects are separated by at 
least the minimum project length limit (two miles in this example); the maximum project 
length limit is applied similar to that in the CDA. Finally, similar to the CDA approach, 
some segments may still remain shorter than the minimum length projects limit due to 
exceptional situations (e.g., entire road is too short, an isolated short stretch of a certain 
pavement family, etc.).  
 
 
 
 
Figure 3.6 Example of the Proximity to Deficient Areas Approach 
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3.4 Aggregation of Attribute Data 
To account for variability within the grouped sections and to reduce the potential for 
masking local poor areas, the attribute data (e.g., CS, DS, AADT) for the segments are 
computed as shown in Equation 3.1; where AttributeR is the segment attribute (e.g., CS, 
DS, AADT) at reliability level R;  ̅  is the weighted (by length) average of the attribute 
for the segment; ZR is the standard normal deviate corresponding to reliability level R; 
and sdw is the weighted (by length) standard deviation of attribute values in the segment.   
sdR w R wAttribute x Z      Equation 3.1 
 The formula for weighted standard deviation, sdw, is given by Equation 3.2 where 
wi is the weight for the ith observation and N’ is the number of non-zero weights 
(Heckert and Filliben 2003). 
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Consider the example shown in Table 3.5. Assuming a CS trigger value of 80, 
notice that only Section 5 in this segment needs M&R. When the average CS (i.e., 50% 
reliability) is used to represent the condition of this group of sections, the segment would 
be deemed not requiring treatment (i.e., 87.4 > 80). This is an example when a localized 
deficiency is obscured by relatively good neighboring sections. However, if the 
reliability is increased to 80%, the segment would be triggered for M&R and will be a 
candidate M&R project.  
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Table 3.5 Example of Applying Reliability in Computing Segment Condition 
Section No. Section Length (mi) CS 
1 0.5 95 
2 0.5 96 
3 0.5 86 
4 0.5 92 
5 0.5 58 
6 0.5 90 
7 0.5 82 
8 0.5 96 
9 0.5 89 
10 0.5 90 
Weighted Ave. CS 87.4 
Weighted Std. Dev. 11.2467 
Group CS (50% Reliability) 87.4 
Group CS (80% Reliability) 77.9 
 
 
 
3.5 Processing of User-Defined Skid, Structural, and Visual Assessment Ratings 
As discussed earlier, not all pavement condition indicators are available in the PMIS 
database. Specifically, PMIS does not contain data on vital indicators such as skid 
assessment, structural assessment, and visual assessment of district engineers. Therefore, 
an additional step was designed to allow district staff to enter binary “Adequate/ 
Inadequate” ratings for these condition indicators.  
The district staff specifies the beginning and ending of the road segments that 
have been rated for skid resistance, structural capacity, and that have been assessed 
visually and then assigns “Adequate” or “Inadequate” ratings for these indicators (called 
SKID, STRUCT, and VISUAL, respectively). 
The Beginning Reference Marker (BRM) and End Reference Marker (ERM) 
specified by the district staff for SKID, STRUCT, and/or VISUAL may or may not 
 41 
 
coincide with the segments created by the CDA or PDA algorithms. Thus, a simple rule 
was used to govern the extrapolation of these ratings to the computed segments: when a 
portion of a computed segment is rated, the prevailing assessment within that portion is 
extrapolated to the rest of the group only if that portion represents or exceeds a minimum 
percentage of the segment. In this research, the default limit is set to 10% of segment 
length. 
Figure 3.7 provides examples of extrapolating district assessment ratings. In Case 
1, eight of the 20 PMIS sections in the road segment (i.e., 40%) have been assigned 
inadequate rating. Since this is more than the default limit of 10% of the segment, this 
rating is extrapolated to the rest of the group. In Case 2, the prevailing assessment is 
adequate, hence the group is rated as adequate. In Case 3, less than 10% of the segment 
has been rated. In this case, the rating is ignored and the segment rating is “Null”. 
 
 
 
Examples of District-Specified Ratings 
(A = Adequate, I = Inadequate) 
Extrapolated 
Ratings  
PMIS Sections (20 sections, 0.5 mi each)   
                      
Case 1 
I Unrated Inadequate 
Case 2 
A I A Unrated Adequate 
Case 3 
I Unrated NULL 
 
 
 
Figure 3.7 Extrapolation of Partial SKID, STRUCT, or VISUAL Assessments to 
Road Segment Assessments 
Min. Portion Rated 
CDA/PDA-Formed Segment 
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3.6 Forced Projects 
District staff can also enter the boundaries of forced M&R projects. A forced project is 
defined as a roadway segment that has been assigned an M&R treatment by district 
engineers and is automatically funded; therefore does not undergo the project 
prioritization process.  
The procedure for determining a common forced treatment for a group is similar 
to that used for extrapolating SKID, STRUCT, and VISUAL ratings. However, in this 
case, instead of specifying “Adequate” or “Inadequate,” the M&R type of the project 
(i.e., PM = Preventive Maintenance, LR = Light Rehabilitation, MR = Medium 
Rehabilitation, HR = Heavy Rehabilitation) is specified. Figure 3.8 show three examples 
of forced M&R projects. 
 
 
 
Examples of District-Specified Forced Projects 
(PM = Preventive Maintenance, LR = Light Rehab, 
MR = Medium Rehab, HR = Heavy Rehab) 
Extrapolated 
M&R 
Treatment 
  
PMIS Sections (20 sections, 0.5 mi each)   
                      
Case 1 
LR Unrated Forced LR 
Case 2 
PM LR PM Unrated Forced PM 
Case 3 
  MR                                                      Unrated Not Forced 
 
 
 
Figure 3.8 Extrapolation of Forced M&R Treatments to Segment Treatments 
 
 
Min. Portion Rated 
CDA/PDA-Formed Segment 
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3.7 Comparison of the CDA and the PDA Approach 
Figure 3.9 juxtaposes the segments formed using the CDA and the PDA approach. 
Notice that the average CS for the formed segments is shown. Important distinctions 
between the two are discussed next. 
 
 
 
 
Figure 3.9 Comparison of CDA- and PDA-Formed Boundaries 
 
 
 
3.7.1  Trigger of M&R 
In the CDA, pavement segments are formed first and then assessed for M&R. A segment 
is triggered for M&R if its aggregated condition meets the trigger criteria. For example, 
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if the M&R trigger criterion is average CS < 80, CDA-formed segments 1 and 3 would 
require M&R; whereas segments 2, 4, and 5 would not be triggered for M&R. 
 In the PDA, each data collection section (not the segment average) is assessed 
first and then potential projects are formed around sections that are triggered for M&R. 
For example, PDA-formed segment 3 is formed as a potential M&R project due to 
deficient local area (data collection section 21). This same segment of the roadway was 
not triggered for M&R by the CDA because of the effect of aggregation (e.g., 
averaging). This shows that the CDA may potentially obscure localized deficient areas 
especially when pavement condition among adjacent sections is highly varied. 
  
3.7.2  Static Segmentation Versus Dynamic Segmentation 
In the CDA, the aggregated condition of each segment is projected for the following year 
and segment boundaries are kept constant over the planning horizon (e.g., four years). 
This segmentation approach is commonly known as static segmentation where each 
segment is assumed to behave uniformly as a unit (Bennett 2004). Hence, homogeneity 
within the segment is critical so that the effect of averaging is minimized and that the 
projected pavement condition would be close to reality.  
In contrast, the PDA predicts pavement condition for the individual data 
collection sections. In addition, project formation is applied every year (i.e., dynamic 
segmentation) (Bennett 2004). Thus, uniformity in condition within each segment is not 
as critical in the PDA approach as it is in the CDA.    
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3.7.3 Presentation of Network Condition 
In the CDA approach, the aggregated condition is used in reporting network condition 
(e.g., average CS, percent lane-miles classified as “poor”, etc.). This was done to be 
consistent with the premise of the CDA approach where a segment attribute is assumed 
to be representative of the whole segment. In contrast, the PDA approach retains the data 
collection section attributes.   
Consider Figure 3.9 for example. Assuming that all segments needing M&R are 
treated and that their CS are reset to 100, the CDA approach would report the backlog 
(i.e., percent of network lane-miles with CS below 70) as 0% even though, in reality, 
data collection section 21 has a CS of 50.   
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4. DECISION FACTORS INFLUENCING M&R PROJECT PRIORITIZATION 
 
A comprehensive approach to pavement M&R project prioritization involves 
consideration of multiple criteria. In this research, a variety of short-term and long-term 
criteria that are deemed influential in prioritizing M&R projects were considered. This 
section introduces and describes the decision criteria used and presents the process of 
determining their importance weights using a Multi-Criteria Decision Making (MCDM) 
technique known as the Analytic Hierarchy Process (AHP). The calculated weights are 
also shown and analyzed. 
 
4.1 Short-Term and Long-Term Factors 
Short-term criteria include factors that represent the roadway current status and thus tend 
to prioritize M&R projects that reap immediate improvements. On the other hand, long-
term criteria include factors that represent the future benefits and costs accrued from 
maintenance and rehabilitation projects. The five main criteria are: pavement Current 
Condition (CC), Current Traffic Volume (CTV), Initial Cost (IC), Long-Term 
Performance Benefit (LTPB), and Life-Cycle Cost (LCC). The first three criteria were 
assumed to reflect short-term prioritization while the last two were assumed to reflect a 
long-term approach. The following describes each criterion in detail.  
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 Pavement Current Condition (CC). This is a composite index that reflects 
the overall health of the pavement as described by the following sub-criteria:  
o Distress Score (DS). A pavement surface condition index used by 
TxDOT to rate a pavement according to the type and amount of key 
distresses present. DS has a 1–100 scale (with 100 representing no or 
minimal distress). DS was considered as a sub-criterion of current 
condition for maintenance projects only. DS data are available in the 
PMIS.  
o Ride Score (RS). A 0.1 (worst ride) to 5.0 (best ride) measure of ride 
quality. RS data are also found in the PMIS. 
o Condition Score (CS). A standard index used by TxDOT that 
combines distress score and ride score. CS has a 1–100 scale (with 
100 representing no or minimal distress and roughness). Since 
rehabilitation activities tend to improve both surface condition and 
ride quality, CS was considered a sub-criterion of current condition 
only for rehabilitation projects. CS data are available in the PMIS. 
o CS Rate of Deterioration (CSRD). A factor that is measured in 
terms of the drop in CS per year. CSRD is computed as the average 
drop in CS for the last three years. 
o Skid Assessment (SKID). An “Adequate/Inadequate” rating of the 
skid resistance of the pavement surface and thus is related to safety. 
Note that the PMIS database has data fields for Skid Score (1=low 
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skid resistance, 100=high skid resistance) but in many cases, the 
values are not available.  
o Structural Assessment (STRUCT). A measure of the structural 
soundness of the pavement. It is an “Adequate/Inadequate” rating 
based on structural capacity tests (e.g., Falling-Weight 
Deflectometer). Note also that the PMIS has data fields for Structural 
Strength Index (1= very weak, 100=very strong) but in many cases, 
the values are not available.  
o Visual Assessment (VISUAL). An “Adequate/Inadequate” rating 
based on overall visual assessment of pavement condition conducted 
by district staff.  
 Current Traffic Volume (CTV). Usage is a common measure of benefit. 
That is, the higher the number of users that will be impacted by the 
improvement, the higher would be its priority. In this research, current traffic 
volume is described by two sub-criteria: 
o Annual Average Daily Traffic (AADT). This parameter represents 
overall usage of the road and is available in the PMIS. 
o Truck AADT (TAADT). This parameter specifically represents 
usage by commercial vehicles and therefore is a proxy for the 
economic importance of the road. Truck traffic as a percentage of 
AADT can be found in the PMIS.  
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 Initial Cost (IC). This factor was considered since a short-term outlook will 
usually favor M&R projects with lower initial cost. 
 Long-Term Performance Benefit (LTPB). This factor is measured by the 
Area Under the Performance Curve (AUPC) as shown in Figure 4.1. It 
represents the long-term effectiveness of an M&R treatment and has been 
used in past studies as a measure of long-term benefit (Abaza and Murad 
2010; Butt et al. 1994; Cheng et al. 2010). This parameter quantifies long-
term benefit by considering both the condition improvement caused by the 
treatment and the life of the treatment. The greater the AUPC, the greater the 
benefit in the long-term, and therefore, the higher the priority. This is in 
contrast to a short-term view where projects with immediate benefits are 
favored. 
 
 
 
 
Figure 4.1 Graphical Illustration of Area Under the Performance Curve 
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 Life-Cycle Cost (LCC). A widely used metric that represents the long-term 
costs of present actions. In a long-term approach, the lower the LCC, the 
higher the priority. This is in contrast to a short-term view where only initial 
cost is considered and subsequent costs are ignored.  
The relative importance of these factors were determined using the AHP. The 
AHP involves the following steps: (1) modeling of the problem through a hierarchy of 
decision factors; (2) pairwise comparisons of the multiple criteria and consistency check; 
and (3) synthesis of weights (Saaty and Vargas 2001). The first two steps are discussed 
next while the synthesis of weights is discussed in section 5.5.1 as it applies to the 
computation of the project priority index. 
 
4.2 Hierarchy of Decision Factors 
The goal of this step is to construct a hierarchy of criteria that closely models the 
decision problem in reality. The multiple decision criteria are arranged in a hierarchy 
whereby the objective of the decision problem is set at the top. Beneath this are the 
relevant criteria that mainly influence the objective. Additional sub-criteria may then be 
added below each main criterion if necessary. Since the objective of this research was to 
determine the priority of candidate M&R projects, the top of the hierarchy was called the 
priority score. It is a project priority index that quantifies the importance of each M&R 
project as influenced by the main criteria and sub-criteria discussed previously. This 
hierarchy is illustrated in Figure 4.2. 
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Figure 4.2 Hierarchy of Decision Factors 
 
 
 
In constructing the hierarchy in Figure 4.2, the following guidelines were 
observed (Saaty 1980; Saaty 1982; Saaty and Vargas 2001): 
 The hierarchy must be comprehensive but not too complex to be 
cumbersome. 
 The factors in each cluster (i.e., group of sub-factors extending from the same 
factor) must be of the same order of importance. 
 The factors in each cluster must be independent or at least be sufficiently 
different from each other. 
 The factors in each cluster must be limited to nine to ensure consistency. 
 To meet these guidelines, it was necessary to construct a two-level hierarchy for 
this problem. Since a number of indexes are used to describe pavement condition, these 
must be aggregated first to be compared to the other criteria in terms of importance. The 
same applies for the two indicators of traffic volume. Had the individual indexes been  
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placed alongside the main criteria, too much weight might have been assigned to them. 
This would result in the indexes (e.g., CS) disproportionately dominating the decision 
problem and overshadowing the other factors (e.g., Life-Cycle Cost). This scenario 
would have been characteristic of a worst-first approach where pavements with poor 
condition are given higher priority. 
 The rationale for requiring independence among the decision factors is to avoid 
double counting of certain attributes. To meet this requirement, CS and DS were only 
considered as sub-criteria one at a time (i.e., CS as a sub-criterion of current condition 
for rehabilitation projects while DS as a sub-criterion of current condition for 
maintenance projects). The other factors are fairly independent from each other. 
 The number of factors in each cluster is limited to nine due to the assumption of 
the limited capacity of the mind to compare more than nine factors simultaneously 
(Saaty 1980). As can be seen in Figure 4.2, this requirement is met since the largest 
cluster in this hierarchy consists of six factors (i.e., CS, CSRD, RS, SKID, STRUCT, 
and VISUAL). This arrangement ensures that performing pairwise comparisons among 
the decision factors is manageable. 
 
4.3 Pairwise Comparison and Consistency Check 
4.3.1 Sets of Comparisons 
In this step, the factors within the same cluster are to be compared with one another, one 
pair at a time, as to their influence on the decision goal or on the parent factor. The 
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number of comparisons in each cluster is determined by Equation 4.1 where n is the 
number of factors to be compared.  
( 1)
.   
2
n n
No of Comparisons

     Equation 4.1 
In this research, four sets of comparisons were made: 
 Set 1: Comparison of the five main factors (i.e., pavement current condition, 
current traffic volume, initial cost, long-term performance benefit, and life-
cycle cost) as to their influence on the priority of an M&R project. This 
required 10 pairwise comparisons.  
 Set 2: Comparison of the six sub-factors under pavement current condition 
for rehabilitation projects (i.e., CS, CSRD, RS, SKID, STRUCT, and 
VISUAL) as to their influence on describing a pavement’s current condition. 
This required 15 pairwise comparisons.  
 Set 3: Comparison of the five sub-factors under pavement current condition 
for maintenance projects (i.e., DS, CSRD, RS, SKID, and VISUAL) as to 
their influence on describing a pavement’s current condition. This required 
10 pairwise comparisons. 
 Set 4: Comparison of the two sub-factors under current traffic volume (i.e., 
AADT and TAADT) as to their influence in describing a project’s traffic 
volume. This required one pairwise comparison. 
Thus, the hierarchy shown in Figure 4.2 requires 36 comparisons in total. 
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4.3.2 On-Line Survey of Pairwise Comparisons of the Decision Factors 
The purpose of the on-line survey was to elicit importance weights for the multiple 
decision factors from TxDOT district engineers and pavement managers using the AHP. 
This required district engineers to perform the 36 pairwise comparisons detailed above.  
The survey was disseminated to TxDOT’s 25 districts. Twenty-seven individuals from 
17 districts responded to the survey, representing 68 percent district response rate. The 
positions held by the respondents include director of maintenance, maintenance 
engineer, director of operations, maintenance supervisor, district pavement engineer, 
design engineer, transportation specialist, director of construction, engineering specialist, 
transportation engineer, director of TP&D, area engineer, and pavement/materials 
engineer.  
In each pairwise comparison, the decision maker assigns a numerical value to the 
dominant factor that reflects its importance over the other. Table 4.1 shows the judgment 
scale used in the survey while Figure 4.3 shows a sample screenshot of a portion of the 
survey with actual responses from TxDOT district staff. In this example, five decision 
factors (i.e., DS, CSRD, RS, SKID, and VISUAL) were compared, one pair at the time, 
as to their influence on determining pavement current condition for maintenance 
projects. In this example, the respondent judged that distress score has “somewhat 
greater importance” over rate of deterioration in describing pavement current condition 
as seen in the first pair. Likewise, the district’s visual assessment was deemed to have 
“very strong importance” over rate of deterioration.  
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Table 4.1 Judgment Scale in AHP 
Value Meaning 
1 Equal Importance 
3 Somewhat Greater Importance 
5 Strong Importance 
7 Very Strong Importance 
9 Absolute Importance 
2,4,6,8 Intermediate 
 
 
 
 
Figure 4.3 Partial Screenshot of the On-Line Survey 
 
 
 
4.3.3 Aggregating Individual Responses into Group Response 
The 27 individual responses were aggregated to derive group response, as follows: 
 State-Wide:  All responses received from 17 districts 
 56 
 
 Rural Districts:  Amarillo, Brownwood, Childress, Lufkin, Odessa, Paris, 
Wichita Falls, and Yoakum. 
 Urban Districts: Beaumont, Bryan, Lubbock, Pharr, and Tyler. 
 Metro Districts:  Austin, Fort Worth, Houston, and San Antonio. 
The individual responses were grouped into an overall group (consisting of all 27 
responses), a rural group (consisting of responding rural districts), an urban group 
(consisting of responding urban districts) and a metro group (consisting of responding 
metro districts).   
The group response was computed as the geometric mean of the individual 
pairwise ratings. Mathematically, the group pairwise ratings are computed using 
Equation 4.2 where G is the geometric mean of the pairwise ratings (i.e., representing 
state-wide response); xi is the pairwise rating of the ith respondent, and m is the total 
number of responses to be aggregated (Saaty 1980): 
1 2 3  
m
mG x x x x       Equation 4.2 
The group response were then entered into an nxn matrix, one for each set of 
comparison (see section 4.3.1) where n is the number of decision factors within the set. 
This facilitates the computation of the respective priority vectors (i.e., weights) of the 
decision factor in hand. Figure 4.4 illustrates this process for the state-wide group.  
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Figure 4.4 Deriving Weights from Aggregated Individual Responses  
 
 
 
For example, the values in Table 4.2 are the geometric mean of the pairwise 
ratings obtained from all responses (i.e., state-wide group) for the upper-level in the 
hierarchy of decision factors (set 1). For example, the entry “1.89” in the “CC” row and 
“CTV” column means that the geometric mean of the 27 individual responses in the 
Pavement Current Condition-Current Traffic Volume pair is equal to 1.89. This suggests 
that for the state-wide group, pavement current condition (row factor) has an importance 
that is between “equal importance” and “somewhat greater importance” over current 
traffic volume (column factor). This explains the “1”s in the diagonal which means that a 
criterion has equal importance when compared to itself. Moreover, it was shown that for 
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this set, 10 comparisons were made. These are represented by the 10 entries in the upper 
triangle of the matrix. The entries in the lower triangle are simply the reciprocal of the 
entries in the upper triangle. That is, the entry “0.53” in the “CTV” row and “CC” 
column is simply 1/1.89. 
 
 
 
Table 4.2 Matrix of Pairwise Ratings for Set 1 (Upper-Level Decision Factors) 
 CC CTV IC LTPB LCC 
CC 1.00 1.89 0.97 1.22 1.87 
CTV 0.53 1.00 0.76 1.41 1.38 
IC 1.03 1.32 1.00 1.21 1.18 
LTPB 0.82 0.71 0.83 1.00 1.50 
LCC 0.53 0.72 0.85 0.67 1.00 
 
 
 
4.3.4 Calculation of Priority Vectors 
The weights of the decision factors are determined using the eigenvector method 
proposed by Saaty (1980). In this method the weights are computed as the normalized 
maximum eigenvector of the group pairwise ratings matrix (Saaty 1980). 
Mathematically, the maximum eigenvalue, λmax, is computed using Equation 4.3 where 
A represents the nxn pairwise ratings matrix; I is the identity matrix, and det is the 
determinant. 
 det 0maxA I       Equation 4.3 
The priority vector (i.e., relative weights) is therefore the vector, w, which 
satisfies Equation 4.4. 
 maxAw w       Equation 4.4 
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The computation becomes tedious when multiple matrices with large sizes are 
involved. In these cases, on-line tools that automate this process become useful.  
An alternative approach that can be easily implemented in spreadsheets is the 
process of averaging over normalized columns which gives a good approximation of the 
priority vector (Saaty 1980). This is done by normalizing the columns (i.e., dividing the 
entries by the column sum as shown in Table 4.3) followed by averaging the resulting 
values across each row. The average values represent the weights of the decision factors. 
Table 4.3 illustrates this process. Table 4.4 shows the close agreement between the 
eigenvector method and the approximate method in terms of decisions factor weights.  
 
 
 
Table 4.3 Normalized Pairwise Ratings and Priority Vector 
 CC CTV IC LTPB LCC 
Priority 
Vector 
CC 0.26 0.34 0.22 0.22 0.27 0.26 
CTV 0.14 0.18 0.17 0.26 0.20 0.19 
IC 0.26 0.23 0.23 0.22 0.17 0.22 
LTPB 0.21 0.13 0.19 0.18 0.22 0.19 
LCC 0.14 0.13 0.19 0.12 0.14 0.14 
Sum 1.00 1.00 1.00 1.00 1.00 1.00 
 
 
 
Table 4.4 Weights Computed by the Eigenvector and Approximate Methods 
Decision Factor Eigenvector Approximate 
Pavement Current Condition 0.2614 0.2608 
Current Traffic Volume 0.1879 0.1882 
Initial Cost 0.2230 0.2227 
Long-Term Performance Benefit 0.1836 0.1839 
Life-Cycle Cost 0.1441 0.1444 
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4.3.5 Consistency of Pairwise Ratings 
In AHP, it is important to check the pair-wise comparisons for consistency. That is, if 
the respondent rates factor A as more important than factor B and factor B as more 
important than factor C, then the respondent must logically rate factor A as more 
important than factor C. Likewise, if factor A was rated as “absolutely more important” 
than factor C and factor B as “absolutely more important” than C, then factors A and B 
must have equal importance. However, human nature suggests that this level of perfect 
consistency is difficult to attain. Hence, AHP introduces a consistency ratio (CR), a 
measure of consistency, where a value of zero means perfectly consistent pairwise 
ratings. The consistency ratio, CR, is computed by first calculating the consistency 
index, CI, using Equation 4.5 where λmax is the maximum eigenvalue and n is the size of 
the pairwise comparisons matrix.  
 
1
max nCI
n
 


      Equation 4.5 
CR is then computed using Equation 4.6 where RI is the random index. The 
random index is the consistency index of a randomly generated reciprocal matrix from 
the 1-9 scale with reciprocals forced. Average RIs for matrices with sizes, n, equal to 1-
15 are provided by Saaty (1980) and are shown in Table 4.5. AHP allows a maximum 
acceptable CR of 10% (Saaty 1980).  
 
CI
CR
RI
      Equation 4.6 
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Table 4.5 Random Indexes for Different Matrix Sizes 
n RI n RI n RI 
1 0.00 6 1.24 11 1.51 
2 0.00 7 1.32 12 1.48 
3 0.58 8 1.41 13 1.56 
4 0.90 9 1.45 14 1.57 
5 1.12 10 1.49 15 1.59 
 
 
 
Using the eigenvector method, λmax is calculated to be 5.0747. For the 
approximate solution, λmax is computed by summing the products of the weights and 
their respective column sum (see Table 4.6).  
 
 
 
Table 4.6 Calculating λmax by the Approximate Method 
 CC CTV IC LTPB LCC  
Priority 
Vector 
Priority x 
Column Sum 
CC 1.00 1.89 0.97 1.22 1.87 0.2608 1.0197 
CTV 0.53 1.00 0.76 1.41 1.38 0.1882 1.0614 
IC 1.03 1.32 1.00 1.21 1.18 0.2227 0.9799 
LTPB 0.82 0.71 0.83 1.00 1.50 0.1839 1.0151 
LCC 0.53 0.72 0.85 0.67 1.00 0.1444 1.0021 
Sum 3.91 5.64 4.40 5.52 6.94  λmax = 5.0782 
 
 
 
Table 4.7 shows the consistency ratios of the four pairwise comparisons matrices 
for the state-wide, rural, urban, and metro groups. All CR values fall within the 
allowable limit suggesting consistency of the aggregated group responses. 
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Table 4.7 Consistency Ratios of Pairwise Comparison Matrices  
Matrix 
CR (%) 
State-wide Rural Urban Metro 
Set 1 (5x5) 1.7 1.3 1.1 7.8 
Set 2 (6x6) 2.6 2.2 5.8 5.2 
Set 3 (5x5) 1.9 3.3 5.1 3.0 
Set 4 (2x2) NA NA NA NA 
 
 
 
The procedure explained above was applied to all pairwise comparison matrices 
to determine the priority weights of the decision factors for each group of responses.  
The results are presented and discussed in the following sections.  
 
4.3.6 State-Wide Priority Weights 
Figure 4.5 shows that pavement current condition is the top criterion considered in 
prioritizing pavement M&R projects. This is followed by initial cost and a tie between 
current traffic volume and long-term performance benefit. Note that the top criteria are 
the short-term factors while the bottom criteria are those associated with a long-term 
M&R approach. 
Figures 4.6 and 4.7 show the weights of the sub-factors that represent pavement 
current condition for rehabilitation and maintenance projects, respectively. As can be 
observed, the weights and the order of priority of factors for both cases are very much 
alike. Visual assessment is the top consideration for both cases, followed by a pavement 
condition index: CS for rehabilitation projects and DS for maintenance projects. Ride 
score received the least weight for both cases. This implies that TxDOT has the option to 
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use separate weights for maintenance and rehabilitation, or to combine the two to 
generate common weights for both rehabilitation and maintenance projects. 
 
 
 
 
Figure 4.5 Weights of Upper-Level Factors 
 
 
 
 
Figure 4.6 Weights of Current Condition Factors (Rehabilitation) 
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Figure 4.7 Weights of Current Condition Factors (Maintenance) 
 
 
 
The importance weights of AADT versus Truck AADT are shown in Figure 4.8 
where the latter dominates the former. Since truck AADT also reflects the economic 
importance of a roadway corridor, it can be said that the respondents take this matter into 
consideration in prioritizing pavement M&R projects. 
 
 
 
 
Figure 4.8 Weights of Current Traffic Volume Factors 
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4.3.7 Priority Weights by District Type 
As discussed earlier, the responses were aggregated based on district type (i.e., rural, 
urban, and metro) to determine if the priority weights vary among these groups. The 
results are shown in Figures 4.9 through 4.12. The following observations can be made 
based on these results: 
 Short and Long-term Categories of Factors (Figure 4.9): 
o The order of priority for urban, rural, and all districts combined is 
fairly similar (with minor exceptions). However, the magnitudes of 
the weights vary. 
o For urban and rural districts, pavement current condition and M&R 
initial cost are the top influencing factors (among factors considered 
in this study). 
o The order of priority and magnitude of the weights for metro districts 
are markedly different from those for the other districts.  
o For metro districts, long-term-performance benefits, initial cost, and 
current traffic volume are the top priorities. 
 Factors representing pavement current condition (Figures 4.10 and 4.11) 
o District’s own visual assessment is the top indicator of pavement 
current condition for both urban and rural districts.  It is followed by 
distress and condition scores, and to a lesser extent skid resistance.    
o Skid resistance is the top indicator of pavement current condition for 
metro districts.   
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o All district types (rural, urban, and metro) consistently assigned the 
least weight to ride score as an indicator of pavement current 
condition. 
 Factors representing current traffic volume (Figure 12) 
o All types of districts agree in giving truck AADT higher weight than 
AADT. 
 
 
 
 
Figure 4.9 Priority Weights of the Upper-Level Factors by District Type 
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Figure 4.10 Priority Weights of Current Condition Factors (Rehab) by District 
Type 
 
 
 
 
Figure 4.11 Priority Weights of Current Condition Factors (Maintenance) by 
District Type 
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Figure 4.12 Priority Weights of Current Traffic Volume Factors by District Type 
 
 
 
4.3.8 Summary of Priority Weights 
A summary of the priority weights (i.e., global weights) for the factors considered in the 
online survey are provided in Tables 4.8 through 4.11, for all districts combined, rural 
districts, urban districts, and metro districts. These results suggest that there are 
differences in M&R priorities of the decision makers in these district types. Thus, it 
would be prudent to enable different district types (or individual districts) to use 
different priority weights. The weights provided in this study should be considered as 
default values (or reference points) for TxDOT’s districts. 
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Table 4.8 Priority Weights Computed using All Responses 
Key Decision Factors Weight,% 
Pavement Current Condition 26 
      Visual Assessment (Weight
R
 = 8.3%, Weight
M
 = 10.1%)  
      Condition Score (Weight
R
 = 5.5%)  
      Distress Score (Weight
M
 = 5.5%)  
      Skid Assessment (Weight
R
 = 4.2%, Weight
M
 = 4.9%)  
      CS Rate of Deterioration (Weight
R
 = 3.6%, Weight
M
 = 3.9%)  
      Structural Assessment (Weight
R
 = 2.9%)   
      Ride Score (Weight
R
 = 1.6%, Weight
M
 = 1.6%)  
Current Traffic Volume 19 
      Truck AADT (Weight = 13.3%)  
      AADT (Weight = 5.7%)  
Initial Cost 22 
Long-Term Performance Benefits 19 
Life-Cycle Cost 14 
Total: 100 
      R=Rehabilitation, M=Maintenance 
 
 
 
Table 4.9 Priority Weights Computed using Rural District Responses 
Key Decision Factors Weight,% 
Pavement Current Condition 31 
      Visual Assessment (Weight
R
 = 10.5%, Weight
M
 = 12.1%)  
      Condition Score (Weight
R
 = 6.8%)  
      Distress Score (Weight
M
 = 6.2%)  
      Skid Assessment (Weight
R
 = 4.3%, Weight
M
 = 6.5%)  
      CS Rate of Deterioration (Weight
R
 = 4.0%, Weight
M
 = 4.3%)  
      Structural Assessment (Weight
R
 = 3.4%)   
      Ride Score (Weight
R
 = 1.9%, Weight
M
 = 1.9%)  
Current Traffic Volume 18 
      Truck AADT (Weight = 12.2%)  
      AADT (Weight = 5.8%)  
Initial Cost 19 
Long-Term Performance Benefits 18 
Life-Cycle Cost 14 
Total: 100 
      R=Rehabilitation, M=Maintenance 
 
  
 70 
 
Table 4.10 Priority Weights Computed using Urban District Responses 
Key Decision Factors Weight,% 
Pavement Current Condition 27 
      Visual Assessment (Weight
R
 = 10.3%, Weight
M
 = 11.9%)  
      Condition Score (Weight
R
 = 5.7%)  
      Distress Score (Weight
M
 = 6.8%)  
      Skid Assessment (Weight
R
 = 3.0%, Weight
M
 = 3.0%)  
      CS Rate of Deterioration (Weight
R
 = 3.5%, Weight
M
 = 3.8%)  
      Structural Assessment (Weight
R
 = 3.2%)   
      Ride Score (Weight
R
 = 1.4%, Weight
M
 = 1.6%)  
Current Traffic Volume 17 
      Truck AADT (Weight = 12.9%)  
      AADT (Weight = 4.1%)  
Initial Cost 28 
Long-Term Performance Benefits 15 
Life-Cycle Cost 13 
Total: 100 
      R=Rehabilitation, M=Maintenance 
 
 
 
Table 4.11 Priority Weights Computed using Metro District Responses 
Key Decision Factors Weight,% 
Pavement Current Condition 16 
      Visual Assessment (Weight
R
 = 3.2%, Weight
M
 = 5.1%)  
      Condition Score (Weight
R
 = 2.6%)  
      Distress Score (Weight
M
 = 2.9%)  
      Skid Assessment (Weight
R
 = 4.6%, Weight
M
 = 4.3%)  
      CS Rate of Deterioration (Weight
R
 = 2.9%, Weight
M
 = 2.7%)  
      Structural Assessment (Weight
R
 = 1.6%)   
      Ride Score (Weight
R
 = 1.1%, Weight
M
 = 1.0%)  
Current Traffic Volume 22 
      Truck AADT (Weight = 14.7%)  
      AADT (Weight = 7.3%)  
Initial Cost 22 
Long-Term Performance Benefits 24 
Life-Cycle Cost 16 
Total: 100 
      R=Rehabilitation, M=Maintenance 
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5. PRIORITIZATION OF M&R PROJECTS FOR MULTI-YEAR PAVEMENT 
MANAGEMENT PLANS  
 
Once potential M&R projects are formed using either the CDA or PDA approach, they 
are prioritized based on multiple decision factors throughout a multi-year planning 
period. This section of the thesis details this process, including the development of a 
prioritization index, the optimization technique used to select the optimum set of projects 
under budgetary constraint, and performance prediction models. The overall 
methodology in which these analytical techniques and models are integrated to generate 
a multi-year PMP is discussed first. 
 
5.1 Overview of the PMP Methodology 
The developed methodology for preparing a multi-year pavement management plan is 
illustrated in Figure 5.1. 
The algorithm first groups the data collection sections into segments using either 
the CDA or PDA approach. In addition to the pavement attributes (i.e., CS, DS, etc.) 
found in the PMIS, districts may also enter additional condition assessments (i.e., skid 
assessment, structural assessment, and visual assessment) as well as projects that the 
district commits to fund (forced projects).  
For every segment formed, the algorithm compares its CS or DS to an M&R 
trigger value. Groups with CS or DS below the trigger value are considered to be 
candidate projects for M&R while no intervention is needed for those with CS or DS 
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above the trigger value. For each candidate project, the viable M&R treatment 
alternatives are identified and their long-term performance benefit and life-cycle cost are 
computed using derived performance prediction models. Each M&R alternative is also 
assigned a priority score that is computed based on a number of decision factors. 
 
 
 
 
Figure 5.1 Methodological Framework for Developing the PMP 
 
 
 
The candidate projects are then prioritized using the Incremental Benefit-Cost 
(IBC) algorithm to generate a list of projects that maximizes the total priority score for a 
given budget. The network’s condition is then projected for the following year, and the 
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process is repeated every year until the end of the planning horizon (i.e., four years). 
Each year’s list of M&R projects constitute the four-year PMP and its impact on the 
network condition is analyzed.     
 
5.2 Performance Prediction Models 
Performance prediction models are essential for multi-year planning and programming 
of pavement M&R activities. Models for predicting DS, CS, and RS were derived from 
distress prediction models that have been recently calibrated by TxDOT (Gharaibeh et 
al. 2012). The other performance indicators considered in the PMP methodology (i.e., 
CSRD, SKID, STRUCT, and VISUAL) are used to prioritize projects for the current 
year only since no models are available for projecting these indicators into the future. 
Thus, their future values are set to “NULL”; indicating that they are not used for 
prioritizing M&R projects beyond the first year of the PMP plan. 
Equations 5.1 to 5.3 are used for computing DS and CS. These equations were 
developed for Texas in the 1990s (Stampley et al. 1995). 
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   RideCS U DS           Equation 5.3  
 
Li is the density of individual distress types in the pavement section. Distress 
density (Li) is expressed as quantity of distress per mile, quantity of distress per section 
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area, quantity of distress per 100-ft, etc., depending on the distress type. For asphalt 
pavements, for example, eight distress types are considered—shallow rutting, deep 
rutting, failures, block cracking, alligator cracking, longitudinal cracking, transverse 
cracking, and patching. Ride Li represents the percent of ride quality lost over time. Ui is 
a utility value (ranging between zero and 1.0) and represents the quality of a pavement in 
terms of overall usefulness (e.g., a Ui of 1.0 indicates that distress type i is not present 
and thus is most useful). Coefficients α (maximum loss factor), β (slope factor), and ρ 
(prolongation factor) control the location of the utility curve’s inflection point and the 
slope of the curve at that point. As discussed earlier, DS is the Distress Score, which is a 
composite index that combines multiple Li’s using mathematical utility functions. DS 
has a 1–100 scale (with 100 representing no or minimal distress). CS is the Condition 
Score, which is a broad composite index that combines DS and ride quality. CS has a 1–
100 scale (with 100 representing no or minimal distress and roughness).  
To derive models for predicting DS, CS, and RS, TxDOT’s most updated 
performance prediction models were used. These models were calibrated in TxDOT 
Project 0-6386 based on actual field performance data (Gharaibeh et al. 2012). They 
predict the densities of individual distress types and loss of ride quality over time (i.e., 
pavement age) using a sigmoidal curve (S-curve) and are expressed as shown in 
Equation 5.4 below: 
0                       0
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In Equation 5.4, Age is the number of years since last construction or M&R 
applied to the pavement. αi is the maximum loss factor that controls the maximum Li. βi 
is the slope factor which controls how steeply Li increases in the middle of the curve. Ai 
is the prolongation factor that controls the location of the Li curve’s inflection point. 
These model factors vary for different combinations of traffic, climate, and subgrade 
conditions. Figure 5.2 illustrates the general shape of this curve. 
 
 
 
 
Figure 5.2 Typical Li Prediction Curve 
 
 
 
To derive prediction models for DS and CS, the Li vs. age models were 
converted to Ui vs. age models through the Li vs. Ui equation (see Equation 5.1). Each 
considered distress has its own Ui vs. age curve. Since DS at any given time is simply 
the product of 100 and the utility values of all distresses present (see Equation 5.2), then 
a DS vs. age curve was derived from the individual utility curves as shown in Figure 5.3. 
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Finally, a CS vs. age curve was derived by combining the DS curve with the utility curve 
for ride quality (according to Equation 5.3) as shown in Figure 5.4.    
 
 
 
 
Figure 5.3 Derivation of DS Prediction Models 
 
 
 
 
Figure 5.4 Derivation of CS Prediction Models 
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The DS vs. age and CS vs. age curves take the form of a sigmoidal curve and are 
mathematically expressed in Equations 5.5 and 5.6, respectively. In these equations, DS0 
and CS0 are the DS and CS immediately after construction/M&R respectively; Age is the 
number of years since last construction/M&R; β is the slope factor; and ρ is the 
prolongation factor. 
0 1
AGEDS DS e

 
 
 
 
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  
    Equation 5.5 
 
 0 1
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 
 
 
 
  
  
    Equation 5.6 
The β and ρ were derived for different combinations of climate-subgrade zone, 
pavement family, ESAL class, traffic class (AADT × Speed), and M&R type. These 
groups are defined in great detail in the final report of TxDOT Project 0-6386 
(Gharaibeh et al. 2012). Figures 5.5 and 5.6 show the different combinations for which 
DS and CS models were developed. The β and ρ values for Zone 2 (wet-warm climate, 
and poor, very poor, or mixed subgrade) are shown in Tables 5.1 and 5.2 for DS and CS, 
respectively.   
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Figure 5.5 Pavement Family-ESAL Class-Treatment Type Combinations for DS 
Models 
 
 
 
 
Figure 5.6 Pavement Family-ESAL Class-Traffic Class-Treatment Type 
Combinations for CS Models  
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Table 5.1 Rho and Beta Coefficients for DS Prediction Models for Climate-
Subgrade Zone 2 
Pavement Family-
ESAL Class 
PM LR MR HR 
ρ β ρ β ρ β ρ β 
A-Low 9.3 2.3 11 2.3 12.9 2.4 16.1 2.6 
A-Med 8.9 1.3 12.5 1.4 14.8 1.5 19.3 1.6 
A-High 10.5 1.5 12.5 1.3 14.9 1.1 16.5 1.2 
B-Low 9 3 10.2 3.3 12.1 4 14.4 4.6 
B-Med 11.9 2.4 13.4 2.3 14.4 2.3 15.4 2.4 
B-High 11.9 2.4 13.4 2.3 14.4 2.3 15.4 2.4 
C-Low 14.1 2.1 17 2.4 21.4 2.6 25.2 2.3 
C-Med 11.4 1.2 17.4 1.3 21.7 1.5 29.3 1.5 
C-High 11.4 1.2 17.4 1.3 21.7 1.5 29.3 1.5 
 
 
Table 5.2 Rho and Beta Coefficients for CS Prediction Models for Climate-
Subgrade Zone 2 
Pavement Family-
ESAL-Traffic Class 
PM LR MR HR 
ρ β ρ β ρ β ρ β 
A-Low-Low 7.5 4.7 10.9 2.4 12.9 2.4 16.2 2.5 
A-Low-Med 7 9.3 10.8 2.5 12.9 2.4 16.2 2.5 
A-Low-High 6.9 10.7 10.6 2.7 12.9 2.4 16.2 2.5 
A-Med-Low 6.1 4.4 8.4 10 11.5 3.4 13.5 11.1 
A-Med-Med 6 62.2 8.1 85.6 11.3 17.6 13.3 28.4 
A-Med-High 6 62.2 8.1 85.6 11.2 21.4 13.2 33.8 
A-High-Low 6.5 5.4 8.3 8.3 10 6.8 14.8 1.6 
A-High-Med 6.1 62.7 8.1 32.2 10.1 32.7 14.8 1.6 
A-High-High 6.1 62.7 8.1 74 10.1 55 14.8 1.6 
B-Low-Low 6.6 5.9 7.7 7.4 9.9 9.7 13.2 15 
B-Low-Med 6.2 37 7.3 28.8 9.5 28.6 13 40.6 
B-Low-High 6.1 73.1 7.1 86.6 9.4 34 13 73.3 
B-Med-Low 8.2 5.3 14.2 2.1 14.4 2.3 15.2 2.6 
B-Med-Med 7.5 11.9 14.1 2.1 14.4 2.3 15.2 2.6 
B-Med-High 7.3 13.5 14 2.1 14.4 2.3 15.2 2.6 
B-High-Low 8.2 5.3 14.2 2.1 14.4 2.3 15.2 2.6 
B-High-Med 7.5 11.9 14.1 2.1 14.4 2.3 15.2 2.6 
B-High-High 7.3 13.5 14 2.1 14.4 2.3 15.2 2.6 
C-Low-Low 7.1 4 8.4 5.3 11 6.8 13.1 7.2 
C-Low-Med 6.4 15.2 7.7 16.2 10.1 15 12.3 20.3 
C-Low-High 6.3 17.2 7.8 34.8 10 18.3 12.2 23.7 
C-Med-Low 6.1 3.4 9 6.8 11.5 9.4 27.2 1.7 
C-Med-Med 5.6 10.2 8.5 14.2 11 19.9 19.3 38.4 
C-Med-High 5.5 11.6 8.3 16.5 10.9 26 19.3 46.4 
C-High-Low 6.1 3.4 9 6.8 11.5 9.4 27.2 1.7 
C-High-Med 5.6 10.2 8.5 14.2 11 19.9 19.3 38.4 
C-High-High 5.5 11.6 8.3 16.5 10.9 26 19.3 46.4 
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5.3 Identifying Viable M&R Treatment Alternatives 
After the network is segmented (i.e., data collection sections are grouped into longer 
roadway segments), segments that need M&R are identified based on a CS or DS trigger 
value defined by the agency. In this study, a CS trigger value of 80 is used. That is, 
segments with CS < 80 are identified as candidate M&R project and compete for 
available funding. Note that while TxDOT aims for 90% of its roads to have CS values 
greater than or equal to 70 (threshold for good condition), the trigger value is set 10 
points higher. This was done to guard against pavements that are approaching the 
threshold and might fall below it within a short time (e.g., less than a year). 
  For each segment that is identified as a candidate M&R project, four possible 
M&R treatment types are evaluated: (1) Preventive Maintenance; (2) Light 
Rehabilitation; (3) Medium Rehabilitation; and (4) Heavy Rehabilitation. However, 
depending on the project’s condition, not all of the four treatment types may be viable 
alternatives. To determine the viability of an M&R treatment and at the same time to 
guard against the potential for repetitive treatments (i.e., a recently repaired project being 
triggered again for M&R in the following year), the following criteria were used in the 
proposed PMP methodology: 
 Trigger + 5 Rule: In general, a treatment is counted as a viable alternative if it 
is able to raise the project’s average CS to at least five points above the M&R 
trigger value (i.e., at least 85 for a CS trigger value of 80). The five-point 
limit was imposed to prevent repetitive M&R work on the same roadway. 
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The immediate gains in pavement condition due to applying the four M&R 
types are shown in Table 5.3 (Texas Department of Transportation 2011). 
 
 
  
Table 5.3 Immediate Effects of Treatments on Pavement Condition 
Treatment 
Type 
Reduction in Distress 
Rating
(1)
  
Gain in Ride Score 
PM Set distress Li to zero  Increase Ride Score by 0.5
(2)
  
LR Set distress Li to zero  Increase Ride Score by 1.5
(2)
  
MR Set distress Li to zero  Set Ride Score to 4.8  
HR Set distress Li to zero  Set Ride Score to 4.8  
1
Li=0.0 and Ui = 1.0 
2
Without exceeding the maximum practical ride score value of 4.8 
 
 
 
To compute the post-treatment CS, the post-treatment RS is converted 
to Lr (percent of ride quality lost) using the following Equation 5.7 (Texas 
Department of Transportation 2011): 
For “Low” AADT × Speed Class: 
2.5  
100
2.5
r
RideScore
L x
 
  
 
   Equation 5.7a 
For “Medium” AADT × Speed Class: 
3.0  
3
100
.0
r
RideScore
L x
 
  
 
  Equation 5.7b 
For “High” AADT × Speed Class: 
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where Lr is the percent of ride quality lost (compared to perfectly smooth 
pavement). When calculated Lr is less than or equal to zero, Lr is set to zero. 
Once the post-treatment ride score is converted to Lr, it can then be 
converted to a utility value (URide) as explained previously (Equation 5.1). 
Finally, the post-treatment DS and URide are combined to determine the post-
treatment CS.  
 Treatment Disqualifier: While a certain treatment may be regarded as viable 
based on its effect on average condition, it may still be disqualified from 
consideration if the minimum CS of the segment (i.e., the lowest CS among 
the individual data collection sections within the group) is lower than a 
certain value (see Figure 5.7a). Table 5.4 shows this additional condition. 
This is based on TxDOT CS boundary values between “Fair” and “Poor” 
(i.e., CS = 50) and between “Poor” and “Very Poor” (i.e., CS = 35) (Texas 
Department of Transportation 2011). Note that since MR and HR reset the 
scores to perfect condition, they would always be viable alternatives.  
  
 
 
Table 5.4 M&R Treatment Viability Criteria Based on Group Minimum CS 
Treatment Type Condition for Inclusion as a Viable Alternative  
PM Min. individual CS of the segment  ≥ 50 
LR Min. individual CS of the segment  ≥ 35 
MR No restriction 
HR No restriction 
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Figure 5.7 Example of the Effect of Applying the M&R Viability Criteria Based on 
Group Minimum CS 
 
 
 
While the conditions in Table 5.4 result in realistic project recommendations in 
the PMP (i.e. no repetitive projects), they may, on the other hand, overprovide for parts 
of the roadway segment that are in relatively good condition and consequently result in 
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higher needs estimates (see Figure 5.7b). Thus, the concept of “hybrid projects” is 
introduced.  A hybrid project consists of two M&R treatment types (e.g., a PM and LR) 
applied to different parts of the roadway segment according to its pavement condition. 
The segment in Figure 5.7, for example, qualifies as a hybrid PM/LR project where the 
LR performance prediction model is used to project its future performance but the 
project’s total cost is computed using Equation 5.10, with the LR unit cost applied over 
one section and the PM unit cost applied over four sections. Table 5.5 explains the 
possible “hybrid” project types. 
 
 
  
Table 5.5 Possible Hybrid Project Types 
Designation 
Applicable 
Performance 
Model 
Scenarios when Used 
PM/LR LR PM is viable based on average CS but unviable 
based on segment Min CS (35≤ Min CS<50) 
PM/MR MR PM is viable based on average CS but unviable 
based on segment Min CS (Min CS<35) 
LR/MR MR LR is viable based on average CS but unviable 
based on segment Min CS (Min CS<35) 
 
 
 
5.4 Long-Term Performance Benefit and Life-Cycle Cost 
The LTPB for each viable M&R alternative is computed using the area between the CS 
performance curve and an agency-defined threshold value; which is called the Area 
Under the Performance Curve (AUPC). This parameter quantifies the performance 
benefit of applying a certain M&R type by considering both the condition improvement 
 85 
 
caused by the treatment and the life of the treatment. In this research, a CS threshold 
value of 70 was used for AUPC computation. While the trigger value was set at CS=80 
as mentioned previously, a pavement with CS of, say 75, is still “Good” and therefore 
still useful (i.e., with benefit). The AUPC shown in Figure 5.8 represents the benefit of 
applying a particular M&R treatment (i.e., PM, LR, MR, or HR). Thus, the total benefit 
is the sum of these areas throughout the analysis period (e.g., 20 years). This quantity is 
then divided by the number of years (n) in the analysis period (e.g., 20) and multiplied 
by the annual traffic (AADT x 365), number of lanes (N), and length of the segment (L) 
to account for the effect of usage and project size on benefit, as follows:  
( / ) 365AnnualBenefit AUPC n AADT N L       Equation 5.8 
The annualized total benefit is the LTPB used later as one of the decision factors that 
influence the prioritization of projects. 
  
 
 
 
Figure 5.8 Illustration of the Area Under the Performance Curve (AUPC) Concept 
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The unit costs of each M&R alternative are shown in Table 5.6. These were 
derived from cost data of M&R projects across Texas. Hence, the treatment cost for 
applying M&R alternative j on project i, is given by Equation 5.9 where UCj is the 
treatment unit cost; Li is the length of project i; and Ni is the number of lanes.   
     ij j i iTreatmentCost UC x L x N    Equation 5.9 
 
 
 
Table 5.6 M&R Treatments State-Wide Unit Cost 
Treatment Type Unit Cost ($/Lane-Mile) 
PM $14,728 
LR 76,086 
MR 78,429 
HR 133,776 
 
 
 
For hybrid projects, the treatment costs is to be computed using Equation 5.10 
where Li and Ni are still project length and number of lanes respectively; UCj is the 
treatment unit cost of the lighter M&R treatment j; Pj is the proportion of project lane-
miles that is repairable by treatment j; UCk is the treatment unit cost of the heavier M&R 
alternative k; and Pk is the proportion of project lane-miles for which treatment k is 
applied (i.e., Pk = 1.00 - Pj). 
 /             i j k j i i j k i i kTreatmentCost UC x L x N x P UC x L x N x P    Equation 5.10 
Knowing the treatment life and cost of each M&R alternative, their 
corresponding life-cycle cost can be computed by assuming that the same M&R 
treatment is repeatedly applied on the pavement throughout the analysis period. Figure 
5.9 illustrates an example of a cash flow of an M&R type during the analysis period. 
 87 
 
Notice that salvage value is computed at the end of the analysis period, as shown in 
Equation 5.11.  
 
  
 
Remaining Life
SalvageValue xTreatment Cost
Treatment Life
    Equation 5.11 
The net present value of this cash flow is computed and then converted into an 
Equivalent Uniform Annual Cost (EUAC) stream. This represents the LCC used in 
subsequent computations. 
 
 
 
 
Figure 5.9 Calculating Life-Cycle Cost 
 
 
 
5.5 Prioritization of Projects 
Candidate M&R projects are prioritized based on the decision factors deemed important 
by TxDOT districts. These factors and their weights were discussed earlier in section 
four of this thesis. The units of measure  (e.g., CS is unit-less, AADT is in vehicles per 
day, IC is in dollars) and the range of values that each variable can take (e.g., CS ranges 
from 0 to 100, SKID can be 0,1, or NULL, AADT ranges from 0 to tens of thousands) 
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differ for each decision factor. Hence, these values must be converted to utility values (0 
to 1) to facilitate comparison and the computation of each candidate project’s priority 
score. 
Raw values of these decision factors were converted to 0-1 utility values through 
linear normalization. Figure 5.10 shows the first type of decision factors where the 
higher the value, the lower the priority. For instance, high CS, DS, and RS values 
indicate good condition and thus lower need for M&R. Conversely, the second type of 
decision factors includes those that increase in priority as their values increase. For 
instance, a high CSRD suggests rapid deterioration and thus, the urgency to apply M&R 
is high. 
 
 
 
 
Figure 5.10 Normalization of the Values of the Decision Factors 
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It should be noted that forced projects (i.e., projects committed by the agency) 
are identified beforehand and are excluded from the prioritization process, as they are 
funded first. Candidate projects identified by the PMP methodology compete for the 
remaining funds. 
 
5.5.1 Computing the Priority Score 
The normalized decision factors (i.e., utility values) are used to compute the priority 
score for each candidate M&R project. Figure 5.11 illustrates this process. The utility 
values are shown in the left side of the figure, followed by the hierarchy of decision 
factors. The numbers in parentheses represent the weights of each decision factor. Note 
that the weights of the main factors (CC, CTV, IC, LTPB, and LCC) and the sub-factors 
under CC (CS, RS, CSRD, SKID, STRUCT, VISUAL) and CTV (AADT, TAADT) 
must sum to 100%. The priority score is computed by multiplying the utility values with 
their corresponding weights and summing the products as shown in Figure 5.11 for 
example.   
 
5.5.2 Incremental Benefit-Cost (IBC) Analysis 
Once the viable M&R alternatives for each candidate project are identified and their 
respective priority scores are computed, all combinations of project and M&R 
alternative are prioritized using the IBC algorithm for any given budget.  
 
 90 
 
 
Figure 5.11 Example of Calculating Priority Score 
 
 
 
In the case of segments that need treatment, the viable alternatives are sorted in 
increasing order of priority score (see Figure 5.12). The algorithm first recommends the 
most cost-effective alternative (i.e., highest priority score per dollar) and if the budget 
permits, the recommended treatment may be replaced by the next heavier (with higher 
priority score) alternative. At the network level, candidate projects that yield the greatest 
IBC ratios are initially prioritized and if there is still available budget, the M&R 
treatments of the initially prioritized projects may be replaced by heavier (with higher 
priority score) treatments. This algorithm effectively produces the list of projects that 
maximizes the total priority score under a given budget (see Figure 5.13). 
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Figure 5.12 Ranking of Viable Alternatives at the Project Level 
 
 
 
 
Figure 5.13 Maximization of the Total Priority Score using the IBC Algorithm 
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Table 5.7 shows an example of project prioritization using the IBC algorithm 
with six candidate projects. In the first column, the number indicates a unique project 
while the two-letter code indicates the M&R alternative (e.g., PM for Preventive 
Maintenance). Note that for instance, Projects 2, 5, and 6 have two viable M&R 
alternatives each (i.e., PM and MR). These are arranged in a decreasing order of their 
final IBC ratios.  
 
 
 
Table 5.7 Example of Project Selection using IBC 
M&R 
Alterna-
tive 
Initial 
Cost, 
($K) 
Priority 
Score 
Final IBC 
Ratio 
Cum. 
Cost, 
($K) 
Selected Projects 
1 2 3 4 5 6 
1-PM 9 0.4864 0.055039 9 PM 
     
2-PM 35 0.5037 0.014249 44 PM PM 
    
3-PM 49 0.5039 0.010368 93 PM PM PM 
   
4-PM 53 0.4420 0.008335 146 PM PM PM PM 
  
5-PM 74 0.3864 0.005247 219 PM PM PM PM PM 
 
6-PM 118 0.3797 0.003222 337 PM PM PM PM PM PM 
1-MR 47 0.4873 2.32E-05 375 MR PM PM PM PM PM 
6-MR 627 0.3901 2.05E-05 885 MR PM PM PM PM MR 
1-LR 46 0.4870 1.6E-05 * 
      
2-MR 188 0.5057 1.3E-05 1038 MR MR PM PM PM MR 
5-MR 392 0.3903 1.22E-05 1356 MR MR PM PM MR MR 
 
 
 
Table 5.7 shows that for a budget of $219,000, Projects 1-PM, 2-PM, 3-PM, 4-
PM, and 5-PM should be funded while Project 6 is left untreated. If the budget is 
increased to $337,000, all projects can be treated with PM. If the budget is further 
increased to $375,000, the budget is now large enough to apply MR to Project 1 instead 
of PM as originally recommended. As the budget increases even more, more projects are  
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assigned MR. This demonstrates the capability of the IBC algorithm to maximize the 
priority score of the set of projects selected by allowing the replacement of previously 
considered low-priority score alternatives with a high-priority score alternative whenever 
the budget permits (Farid et al. 1994; Shahin et al. 1985).  
 
5.6 Projecting Condition to the Next Year  
The IBC algorithm generates the list of projects (along with their treatment type) 
recommended for the first year of the PMP. With this information, network condition for 
the following year can be estimated using the DS and CS prediction models discussed 
earlier. As mentioned in section 3, the CDA segmentation method would project each 
project’s condition using the aggregated condition. In contrast, the PDA segmentation 
method projects the condition of each data collection section.  
For projects that have been selected for treatment, their DS and CS immediately 
after treatment (DS0 and CS0) are first computed. This is done by applying the gains in 
rating (shown earlier in Table 5.3). Then, Equations 5.5 and 5.6 are used to project the 
condition for the following year. In this case, age would be equal to one since the 
condition one year after treatment is being computed. The coefficients ρ and β would 
now be based on the actual M&R treatment applied (see Figure 5.14a). 
For segments that have not been selected for treatment, their DS and CS in the 
following year is projected by using Equations 5.5 and 5.6, respectively. DS0 and CS0 
would be their current DS and CS, Age would be the computed theoretical age (using the 
DS-based theoretical age in Equation 5.5 and the CS-based theoretical age in Equation 
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5.6), and ρ and β would be those from the HR model under the assumption that the last 
treatment received by the management section is HR (see Figure 5.14b). 
 
 
 
 
Figure 5.14 Projecting CS to the Next Year 
 
 
 
The ride score is computed as a function of the projected CS and DS using 
Equation 5.3 (discussed earlier). The other condition indicators (CSDR, SKID, 
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STRUCT, and VISUAL) are only used to prioritize projects for the current year as their 
values (i.e., adequacy/inadequacy of actual assessments) cannot be projected into the 
future. Thus, their values for the following years are set to NULL. 
Once, the projected pavement condition (i.e., CS, DS, and RS) has been 
computed, the long-term performance benefit, life-cycle cost, and IBC computations are 
repeated for the next year. This loop continues until the end of the PMP planning 
horizon (i.e., four years) to generate the yearly list of projects that constitute the four-
year pavement management plan. 
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6. VALIDATION OF THE PROPOSED PMP METHODOLOGY 
 
In this section, the pavement management plans generated by the proposed methodology 
are compared with the actual available PMP produced by Bryan District. The actual 
PMP is first introduced followed by analyses of the agreement between the two PMPs in 
terms of their needs estimates, project boundaries, and effectiveness in attaining network 
goals. The policy implications of the calculated priority weights are also discussed.  
 
6.1 Available Bryan District PMP 
The Bryan district road network consists of 7,075 lane-miles of pavement. Available 
Bryan district four-year PMP (2012-2015) was obtained from TxDOT and its contents 
are summarized in Table 6.1.  
 
 
 
Table 6.1 Summary of Available Bryan District PMP 
Year 
Number of M&R 
Projects 
Lane-Miles Cost 
2012 51 486 $12,500,000 
2013 72 882 $27,500,000 
2014 81 839 $26,000,000 
2015 61 791 $22,500,000 
  4-Year Average ≈$22,000,000 
 
 
 
 The total cost of projects planned for 2012 is noticeably low compared to the 
succeeding years. It is therefore reasonable to assume that the obtained 2012 PMP is 
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incomplete. This is a limitation in using this actual PMP. Thus, corrective measures were 
undertaken in the analyses to account for this limitation.   
 
6.2 Agreement in Needs Estimates 
The uniform annual needs estimate is the average yearly budget (over four years) 
necessary to eliminate network backlog within four years. Figure 6.1 shows the uniform 
annual needs estimate for three different cases as compared with the actual budget used 
in the District’s available PMP:  
 M&R applied to data collection sections 
 M&R applied to segments formed using the CDA method 
 M&R applied to segments formed using the PDA method 
The first case represents the needs estimate when individual data collection 
sections are considered independent M&R projects and are prioritized accordingly. 
While the M&R projects in this case are unrealistic, it provides the “theoretical” needs 
estimate since a section receives exactly the treatment that it requires regardless of the 
conditions of its neighboring sections. When projects are formed using the CDA method 
with 50% reliability (i.e., segment condition is computed as the arithmetic weighted 
average condition of the data collection sections), the needs estimate is lower than the 
theoretical estimate. This can be attributed to the masking effect of this segmentation 
scheme (i.e., local areas with poor condition are masked by the averaging process).Thus, 
the CDA project formation scheme (with aggregated condition computed at 50% 
reliability) will result in underestimating the true needs of the network. However, when 
 98 
 
aggregated condition is computed at 80% reliability, the CDA method tends to produce 
more realistic results. At this reliability level, the masking of localized deficiencies is 
minimized while keeping the needs estimate from bloating. Therefore, in the subsequent 
analyses, an 80% reliability is used when running the CDA.  
 
 
 
 
Figure 6.1 Effect of Project Formation Scheme on the Four-Year Needs Estimate 
(Cost estimated from the actual PMP is not necessarily a needs estimate; it is 
provided for comparison purposes.) 
 
 
 
 The needs estimate increases if the PDA approach is used to form projects, 
compared to estimates obtained from projects formed using the CDA approach and 
estimates obtained from individual PMIS sections. While localized poor areas are 
obscured in the CDA, the PDA forms projects around them by grouping them with 
adjacent sections. This explains the increase in the needs estimate shown in Figure 6.1. 
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Furthermore, the needs estimate determined using the PDA approach is closer to the 
actual budget used; suggesting that the PDA produces more realistic results than the 
CDA.  
 
6.3 Agreement in Project Boundaries 
The level of agreement between projects selected by the proposed methodology and 
those listed in the District’s PMP was quantified by the percentage of True Positives 
(TP) and False Negatives (FN), as follows: 
 True Positive: M&R project is selected by the proposed methodology and 
exists in the District’s PMP 
 False Negative: M&R project is not selected by the proposed methodology, 
but it exists in the District’s PMP. 
Thus, the higher the TP and the lower the FN the higher the agreement between the two 
PMPs. As a caveat, the word true in True Positive does not imply that the actual PMP’s 
selection is the right project choice in the same way that a False Negative does not 
imply that the methodology wrongly identifies a project as needing nothing. These 
terminologies were only adopted to assess the matching between the proposed PMP and 
the actual PMP.  
Only projects planned for 2012 were evaluated to eliminate the compounding of 
initial mismatches in later years. Moreover, only the TPs and FNs were compared since 
the budgets used in developing the PMPs are dissimilar. By using unlimited budget in 
the proposed methodology, every pavement section recommended for M&R in the actual 
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PMP should, ideally, also appear in the methodology’s PMP; but not every section in the 
methodology’s PMP should be found on the actual PMP. Hence, evaluating the False 
Positives (FP) and True Negatives (TN) would be inappropriate. Table 6.2 shows the 
results.  
 
 
 
Table 6.2 Agreement Between the Actual PMP and PMP Generated by using the 
Proposed Methodology
(1)
 
Project Formation Scheme TP FN 
CDA (at 50% Reliability) 41% 59% 
CDA (at 80% Reliability) 55% 45% 
PDA 62% 38% 
1
TP and FN are computed based on 486 lane-miles of actual projects 
 
 
 
To examine the cause of discrepancies between the PMPs generated by the 
proposed methodology and the PMP generated by the District, the 51 M&R projects in 
the District’s 2012-2015 PMP were analyzed in detail. The boundaries of each project 
were compared with the boundaries of the closest CDA- and PDA-formed projects. The 
methodology was run using unlimited budget to eliminate the potential for leaving out 
some projects due to limited funding. Analysis reveals four ways by which CDA- and 
PDA-formed project boundaries may agree/disagree with actual project boundaries. 
These four cases are illustrated in Figure 6.2, where False Positives (FPs) represent 
pavement sections adjacent to actually planned sections and yet were not included in the 
project but were selected by the proposed methodology; TPs and FNs are as defined 
earlier.   
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Figure 6.2 Four Cases of Match/Mismatch Between Actual and the Methodology’s 
Project Boundaries 
  
 
 
 Table 6.3 shows the average CS of the sections that fall under each mismatching 
case of Figure 6.2. The results are explained as follows: 
 For case A, the average CS of FPs for both CDA and PDA (79 and 75) are 
lower than those of the FNs (92 and 95). Thus, including them in the project 
is more logical than choosing the relatively good sections; 
 For case B, the average CS of FNs for both CDA and PDA (94 and 96) 
indicate very good condition. Thus, the methodology’s decision not to select 
them for M&R is justified; 
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 For case C, the average CS of FNs are likewise indicative of very good 
condition. Thus, not selecting them for M&R is again justified; 
 For case D, the average CS of FPs are close to that of the TPs thus, they 
should have been recommended for M&R as well.  
The above discussion shows that while there are indeed mismatches in project 
boundaries, the methodology’s project limits are more justifiable based on pavement 
condition.  
 
 
  
Table 6.3 Average CS for each Type of Match/Mismatch 
Case 
CDA (80% Reliability) PDA 
TP FN FP TP FN FP 
A 74 92 79 78 95 75 
B 81 94 NA 79 96 NA 
C NA 97 NA NA 99 NA 
D 69 NA 67 68 NA 71 
All Cases 72 95 71 74 96 72 
 
 
 
6.4 Pavement Network Condition under the Methodology-Generated PMP and 
Actual PMP 
In this analysis, the impact on network condition of implementing the actual PMP is 
compared with that of the methodology’s PMP. The actual budgets shown in Table 6.1 
were used in running the methodology to facilitate proper comparison. Figures 6.3 to 6.5 
show the average and minimum network CS brought about by the PMPs.  
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Figure 6.3 Average and Minimum Network CS Predicted for the Actual PMP 
 
 
 
 
Figure 6.4 Average and Minimum Network CS Predicted for the PMP Generated 
by the Proposed Methodology (CDA Project Formation Scheme with 80% 
Reliability) 
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Figure 6.5 Average and Minimum Network CS Predicted for the PMP Generated 
by the Proposed Methodology (PDA Project Formation Scheme) 
 
 
 
 
Figure 6.6 Backlog Produced by the Actual and the Methodology’s PMPs 
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The average network conditions produced by the three PMPs are generally 
comparable. In terms of the minimum network CS though, the PMPs generated by the 
methodology perform better. This is also shown in Figure 6.6 where the actual PMP 
maintains a backlog of untreated projects while the proposed methodology managed to 
eliminate the backlog by 2014. Likewise, the methodology’s PMPs are more effective in 
attaining the goal of having 90% of network lane-miles in “Good” or better condition as 
shown in Figures 6.7 to 6.9. The methodology’s PMPs are predicted to exceed this goal 
by 2013 while the actual PMP barely meets this target. This indicates that, for the same 
given budget, the methodology is allocating funds to projects that have greater impact on 
improving network condition.  
 
 
 
 
Figure 6.7 Network Condition Predicted for the Actual PMP 
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Figure 6.8 Network Condition Predicted for the PMP Generated by the Proposed 
Methodology (CDA Project Formation Scheme with 80% Reliability) 
 
 
 
 
Figure 6.9 Network Condition Predicted for the PMP Generated by the Proposed 
Methodology (PDA Project Formation Scheme) 
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         The above analyses validate the soundness and justifiability of the developed 
methodology. While mismatches exist between the district’s and the methodology’s 
PMPs, the methodology’s manner of allocating resources was proven to be more 
justifiable and effective in attaining network goals.    
 These results suggest that while the decision makers have their priorities in mind, 
the subjectivity and ad hoc nature of the PMP production process may actually lead them 
away from their intended outcomes. Thus, this research offers a tool that will perform 
the analysis systematically and justifiably so that optimum results that are consistent 
with the districts’ priorities are attained.    
 
6.5 Policy Implications of the Priority Weights 
The policy implications of the proposed methodology along with the weights assigned to 
the prioritization decision factors are investigated in this section. As discussed earlier, 
the factors used in prioritizing M&R projects were classified into short-term (i.e., 
pavement current condition, current traffic volume, and initial cost) and long-term 
factors (i.e., long-term performance benefits and life-cycle cost). The weights of these 
factors were obtained through a state-wide survey to deduce the districts’ priorities when 
developing their annual PMPs. The question is what prioritization policy would the 
proposed methodology encourage when these weights are used: a worst-first policy or 
balanced policy?  
Figures 6.10 and 6.11 compare the ranking of M&R projects according to the 
proposed methodology (along with the state-wide decision factors’ weights) to the 
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ranking of these projects according to the worst-first approach. Each point in Figures 
6.10 and 6.11 represents a candidate project formed using the CDA and PDA 
respectively. A project’s ranking in the priority list when all main criteria (i.e., balanced 
approach) are considered is given by its position along the horizontal axis. On the other 
hand, its ranking when a purely worst-first approach is used is given by its position 
along the vertical axis. A worst-first approach is defined here as ranking of M&R 
projects in an increasing order of their condition score. Thus, a point near the left side of 
the graph is a project that has high priority as determined by the IBC analysis while a 
point near the horizontal axis is a project that has high priority in terms of its condition 
score (i.e., a project with low CS value).  
 
 
 
 
Figure 6.10 Comparing Ranking of Projects in a Balanced Approach and a Worst-
First Approach using CDA as Project Formation Scheme 
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Figure 6.11 Comparing Ranking of Projects in a Balanced Approach and a Worst-
First Approach using PDA as Project Formation Scheme 
 
 
  
Since the points in both Figures 6.10 and 6.11 are well-scattered across the plot, 
this suggests that the weights obtained from the survey of TxDOT’s districts when used 
in the proposed PMP methodology cause a ranking of projects that is sufficiently 
different from that of a worst-first approach. Notwithstanding the relatively low weights 
assigned to the long-term factors, these weights appear to be significant enough to make 
the long-term factors affect the rankings, and consequently, project selection. Had the 
points appear to congregate diagonally from the origin, (i.e., along the equality line) then 
that will imply that the weights obtained from the survey are indicative of a worst-first 
strategy. 
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is represented by setting the weights of the short-term factors to zero while normalizing 
the weights of long-term performance benefit and life-cycle cost (i.e., eliminating the 
effect of the short-term factors on the project selection). Figures 6.12 and 6.13 illustrate 
that the rankings produced by the balanced approach have close resemblance to that 
produced by a long-term approach despite, again, of the relative low weights assigned to 
the long-term factors. This analysis shows that the weights obtained from TxDOT 
districts when used in the proposed methodology reflect a departure from a worst-first 
approach in prioritizing pavement M&R.  
 
 
 
 
Figure 6.12 Comparing Ranking of Projects in a Balanced Approach and a Long-
Term Approach using CDA as Project Formation Scheme 
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Figure 6.13 Comparing Ranking of Projects in a Balanced Approach and a Long-
Term Approach using PDA as Project Formation Scheme 
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7. SUMMARY AND CONCLUSION 
 
A methodology for forming and prioritizing pavement M&R projects was developed for 
use in creating multi-year pavement management plans. This provides a systematic and 
justifiable manner of prioritizing projects while considering the decision makers’ 
priorities. The methodology was developed using data from the Texas Department of 
Transportation Pavement Management Information System database and was designed 
for use by its district engineers.  
Key decision factors were considered that reflect both short-term and long-term 
criteria in prioritizing M&R projects. A survey of district decision makers was carried 
out to obtain the priority weights of the decision factors using the Analytic Hierarchy 
Process. To produce realistic results, the methodology was designed to form and 
prioritize realistic M&R projects. Two algorithms were used to form projects out of 
contiguous data collection sections: the Cumulative Difference Algorithm and the 
Proximity to Deficient Areas approach. A priority score was computed for each 
candidate project based on the key decision factors considered and their weights. The 
Incremental Benefit-Cost technique was adopted to generate the set of projects that 
maximizes network’s priority score under budgetary constraints. Finally, future network 
condition was projected using performance prediction models and the process is repeated 
throughout the planning horizon to produce a multi-year pavement management plan. 
The methodology was tested using data from TxDOT’s Bryan district to validate 
the results. The following conclusions can be made based on this research. 
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 The developed methodology combined with the decision factors’ weights 
reflects a departure from a worst-first approach to a long-term approach in 
prioritizing M&R projects. 
 The CDA project formation scheme is prone to obscuring localized deficient 
sections that may lead to grossly underestimating network needs. This can be 
corrected by increasing the reliability level when computing a project’s 
aggregated condition. An 80% reliability is recommended.  
 Mismatches exist between TxDOT’s PMP and that produced by the 
methodology. However, the methodology’s selections were shown to be more 
justifiable as it selects pavements that are in greater need of M&R. 
 Given the same budget, the methodology’s PMP yields better network 
condition than TxDOT’s PMP. 
In conclusion, these results highlight the potential of the developed methodology 
to improve pavement management planning by incorporating district priorities and 
producing sound and justifiable pavement management plans that result in optimum 
network performance. 
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8. RECOMMENDATIONS AND FUTURE WORK 
 
This research provides the basic framework for a pavement M&R project formation and 
prioritization methodology that incorporates decision makers’ priorities. Throughout the 
process, a number of features may be improved. The following are recommendations for 
both potential users (i.e., district engineers) and future researchers. 
 Agencies are encouraged to develop and use common location referencing 
system for all databases to facilitate easy searching and matching of 
pavement information. 
 Future work can focus on identifying potential errors in pavement data and 
replacing them with reasonable and realistic values. 
 Other potential non-technical decision factors may be explored for 
consideration in the PMP methodology. Examples include accident rate, 
aesthetics, public complaints, and the needs of adjacent jurisdictions; 
however, the decision problem must remain at a manageable size.  
 TxDOT may consider expanding the survey to obtain a larger sample size or 
alternatively, hosting a brainstorming session for decision makers to discuss 
the factors, the hierarchy, and the weights to be assigned to them. 
 The CDA may be further improved by comparing the trigger criteria not with 
the group’s average condition but with the individual data collection section’s 
condition. Such modification practically combines the benefits of the CDA 
and PDA approach. 
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 The trigger value used in the methodology is based on CS which is a 
composite index. Future work may consider using individual distresses as 
trigger criteria for a more detailed assessment. This will entail pavement 
condition to be projected using individual distresses instead of DS and CS as 
done in this research. While this will inevitably increase the size and 
complexity of the algorithms, it is nevertheless worth considering. 
 The use of “hybrid” projects reveals the need for a more accurate manner of 
estimating project cost. For instance, project cost may be different even for 
projects of the same length and treatment type depending on the uniformity 
of their condition and other roadway features. 
 Utility curves could be developed to convert project attributes to utility 
values, instead of normalizing linearly as performed in this research. This, 
however, requires commitment on the part of the decision makers to develop 
such curves.  
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